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Chapter 20:  Construction 

A. INTRODUCTION 
The construction analysis in this chapter updates changes to the proposed project and background 
conditions since the 2008 FGEIS and assesses whether any changed background conditions or 
differences in elements between the reasonable worst-case development scenario (RWCDS) and 
the program assessed in the 2008 FGEIS and subsequent technical memoranda would result in 
significant adverse construction impacts that were not addressed in the 2008 FGEIS or subsequent 
technical memoranda. This chapter summarizes the RWCDS and an associated conceptual 
construction scenario for the proposed project and considers the potential for adverse impacts 
during construction. 

Construction activities, although temporary, can include noticeable and disruptive effects. 
Determination of the significance of construction impacts and need for mitigation is generally 
based on the duration and magnitude of the impacts. For construction activities of the scale and 
duration estimated for the proposed project, the 2012 City Environmental Quality Review 
(CEQR) Technical Manual calls for an assessment of construction-related impacts, with a focus 
on transportation, air quality, and noise, as well as consideration of other technical areas such as 
historic and cultural resources, hazardous materials, and open space. The assessment focuses on 
project construction activities within the project site. 

The proposed project is expected to result in the development of new residential, retail, 
entertainment, community facility, office, convention center, school, structured and surface 
parking, and open space uses on the project site. Over a period of approximately 19 years, 
construction would occur as described in detail in Chapter 1, “Project Description,” on the three 
distinct portions of the project site—the approximately 61-acre “Willets Point” portion of the 
project site (the Special Willets Point District); the approximately 30.7-acre “Willets West” 
portion of the project site (a section of the surface parking field west of CitiField); and the 
approximately 16.8 acre “Roosevelt Avenue” portions of the project site comprising three CitiField-
related surface parking lots (South Lot and Lots B and D) along Roosevelt Avenue south and 
southwest of CitiField.  

The proposed project would redevelop the Willets Point/CitiField area with a mix of uses that is 
expected to be completed by 2032. The redevelopment would incorporate a development in the 
Special Willets Point District substantially as anticipated and analyzed in the 2008 FGEIS and 
subsequent technical memoranda, as well as a major entertainment/retail component and parking 
adjacent to CitiField. For analysis purposes, a reasonable worst-case conceptual construction 
phasing and schedule for the development anticipated to occur under the proposed project was 
developed to illustrate how the proposed project could occur over approximately 19 years. 
Under the RWCDS conceptual construction phasing and schedule, construction of the proposed 
project is anticipated to proceed in the following three sequential phases: Phase 1A construction 
would commence at the start of 2014 and would last for about 4 years 10 months, with Phase 1A 
being completed before the end of 2018; Phase 1B construction would commence in mid-2022, 
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lasting for about 6 years 1 month, with Phase 1B being competed in mid-2028; finally, it is 
anticipated that Phase 2 construction activities would begin at the end of 2026 and would last for 
about 6 years 1 month, with Phase 2 being competed at the end of 2032. 

Given that the project’s 19 building sites and other proposed area improvements are distributed 
over the approximately 108.9 acres of the project site, one or more building sites and other 
portions of the project site would be under construction during each of the three Phases (1A, 1B, 
and 2) for part or all of approximately 16 years, over the course of the approximately 19 year 
construction duration anticipated for the full “build out” of the proposed project. As construction 
activity associated with the proposed project would occur on multiple building sites and other 
locations within the same geographic area, there is the potential for several construction 
timelines to overlap. 

The reasonable worst-case construction and phasing schedule conservatively accounts for 
overlapping construction activities and simultaneously operating construction equipment, thus 
capturing the cumulative nature of construction impacts which would result in the greatest 
impacts at nearby receptors. The reasonable worst-case conceptual construction phasing and 
schedule for the proposed project is described in this chapter, followed by the types of activities 
likely to occur during construction. An assessment of potential impacts of construction activity 
and the methods that may be employed to avoid or minimize the potential for significant adverse 
impacts are then presented. 

For each of the various technical areas presented below, appropriate construction analysis years 
were selected to represent reasonable worst-case conditions relevant to that technical area, which 
can occur at different times for different analyses. For example, the noisiest part of the 
construction may not be at the same time as the heaviest construction traffic. Therefore, the 
analysis periods may differ for different analysis areas. Where appropriate, the analysis 
accounted for the effects of elements of the proposed project that would be completed and 
operational during the selected construction analysis years. 

While the anticipated construction durations have been developed with an experienced New 
York City construction manager, the discussion is only illustrative as specific means and 
methods will be chosen at the time of construction. While the Phase 1A and 1B development 
programs are those being advanced by the developer team (Queens Development Group, LLC 
[QDG]) selected to undertake this portion of the proposed project, there are no finalized 
construction programs or designs for the Phase 1A and 1B elements of the proposed project at 
this time. Furthermore, as the Phase 2 development will be the subject of a future developer 
solicitation, the Phase 2 development program analyzed in this SEIS generally reflects the 
development anticipated for this area based on the development program approved in the 2008 
FGEIS, as modified in the subsequent technical memoranda. The construction durations have 
been conservatively chosen to serve as the basis of the analyses in this chapter and are 
representative of the reasonable worst-case assumptions for determining potential construction 
period impacts. The conceptual schedule represents a conservative potential timeline for 
construction, which shows overlapping construction activities and simultaneously operating 
construction equipment during the three major construction phases, for the proposed project’s 19 
building sites and other planned project elements (i.e., new open spaces, public park, surface and 
structured parking, and/or infrastructure improvements) in proximity to one another. Thus, the 
analysis captures the cumulative nature of construction impacts, which would result in the 
greatest impacts at nearby receptors. 
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PRINCIPAL CONCLUSIONS 

There would be temporary inconvenience and disruption arising from the construction of the 
proposed project throughout the Willets Point/CitiField area. As detailed below, construction of 
the proposed project would result in significant adverse construction impacts related to 
transportation and historic and cultural resources. Potential mitigation for these significant 
adverse impacts is discussed in Chapter 21, “Mitigation.” 

TRANSPORTATION 

The construction of the proposed project, from 2014 to 2032, would generate construction 
worker and truck traffic. Because of the lengthy duration of these activities, an evaluation of 
construction sequencing and worker/truck projections was undertaken to assess the potential 
transportation-related impacts. It is expected that the project construction activities would yield 
considerably less traffic than that projected for the proposed project and that parking and staging 
needs could be managed primarily within the District, or next to the stadium (for Lot B 
construction). However, given the high traffic volume in the existing and No Action conditions, 
and the inclusion of traffic from the project as it is being built out as well as construction traffic, 
significant adverse traffic impacts could still occur at some of the study area locations during 
construction. Where impacts during construction may occur, measures recommended to mitigate 
impacts associated with the proposed project could be implemented early to aid in alleviating 
congested traffic conditions. At locations where the proposed project is expected to result in 
unmitigated significant adverse traffic impacts, these impacts could similarly exist during 
construction. 

Construction worker transit trips would occur outside of peak periods of transit ridership and 
would be distributed and dispersed to the nearby transit facilities, and would not result in any 
significant adverse transit impacts. However, the significant adverse transit impacts disclosed for 
the 2032 With Action condition may also occur during peak construction in 2031. Similar 
mitigation measures as those identified for the 2032 With Action condition are expected to also 
address the potential transit impacts during construction. As with the 2032 With Action 
condition, the projected subway line-haul impact during the weekday AM peak period may 
remain unmitigated. Additionally, as discussed in more detail in Chapter 14, "Transportation," 
and Chapter 21, "Mitigation," subway station impacts may remain unmitigated, if mitigation 
options are found to be infeasible, or if NYCT changes the current game-day operation of the 
station. 

Pedestrian trips during peak construction in 2031 would primarily be concentrated during off-
peak hours (6 to 7 AM and 3 to 4 PM) and would be distributed among numerous pedestrian 
facilities in the area. Accordingly, there would also not be a potential for significant adverse 
pedestrian impacts attributable to the projected construction worker pedestrian trips. However, 
the significant adverse pedestrian impacts disclosed for the 2032 With Action condition may 
also occur during peak construction in 2031. Similar mitigation measures as those identified for 
the 2032 With Action condition are expected to also address the potential pedestrian impacts 
during construction. At locations where the proposed project is expected to result in unmitigated 
significant adverse pedestrian impacts, these impacts could similarly exist during construction. 

AIR QUALITY 

Based on a detailed analysis of construction during Phase 2 and a qualitative evaluation of 
construction during Phases 1A and 1B, the proposed project would not result in significant 
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adverse impacts with respect to air quality. A detailed analysis of the combined effects of on-site 
and on-road emissions, determined that annual-average nitrogen dioxide (NO2), carbon 
monoxide (CO), and particulate matter with an aerodynamic diameter less than 10 microns 
(PM10) concentrations would be below their corresponding National Ambient Air Quality 
Standards (NAAQS). Therefore, the proposed projects would not cause or contribute to any 
significant adverse air quality impacts with respect to these standards. Additional air quality 
studies may be undertaken between the Draft SEIS and Final SEIS to further refine the 
construction mobile source analysis for the Phase 2 analysis year, in consultation with DEP. 

Dispersion modeling determined that the maximum predicted incremental concentrations of 
PM2.5 (using a worst-case emissions scenario) would exceed the City’s applicable 24-hour 
interim guidance criterion of 2 µg/m3 at a few receptor locations on the northeastern façade of 
parcel A1 during the construction activities at parcel A11 located immediately to the northeast, 
where the likelihood of prolonged exposure is very low. The maximum predicted incremental 
concentrations of PM2.5 would also exceed at a sidewalk location due to mobile sources on the 
southeast corner of 34th Avenue and 126th Street. The occurrences of elevated 24-hour average 
concentrations for PM2.5 would be limited in duration, frequency, and magnitude. Therefore, 
after taking into account the limited duration and extent of these predicted exceedances, and the 
limited area-wide extent of the 24-hour impacts, it is concluded that no significant adverse air 
quality impacts for PM2.5 are expected from the on-site construction sources. 

Because background concentrations are not known and the analysis methodology for mobile and 
construction sources have not been developed for the new 1-hour NO2 NAAQS, exceedances of 
the 1-hour NO2 standard resulting from construction activities cannot be ruled out. Therefore, 
measures including diesel equipment reduction, utilization of newer equipment, and source 
location and idling restriction, would be implemented by the proposed project to minimize NOx 
emissions from construction activities. 

NOISE AND VIBRATION 

Based on a detailed analysis of construction during Phase 2 and a qualitative evaluation of 
construction during Phases 1A and 1B, construction activities would not be expected to result in 
significant noise impacts at any nearby sensitive receptor locations. Proposed buildings that 
would be completed and occupied before construction is completed at other project building sites 
would also experience exterior noise levels due to construction activities in the low 70s to mid-80s 
dBA range. The design of all project buildings would include building façades providing not less 
than 31-43 dBA of attenuation, and alternate means of ventilation (i.e., air conditioners) that do not 
degrade the acoustical performance of the façade. During the time period when these proposed 
buildings would be occupied and loud construction activities would be underway at immediately 
adjacent building sites (approximately two years according to the conceptual construction schedule 
on which the construction noise analysis is based), interior noise levels would, during some times, 
exceed 45 dBA L10(1) (the CEQR acceptable interior noise level criteria for residential uses). Such 
exceedances may be intrusive, but would be only temporary and of limited duration. Consequently, 
they would not result in any significant impacts. 

On-site, construction activities would produce L10(1) noise levels at open space areas up to 
approximately the mid 70s dBA, which would exceed the levels recommended by CEQR for 
passive open spaces (55 dBA L10). (Noise levels in these areas exceed CEQR recommended 
values for existing and No Action conditions.) While this is not desirable, there is no effective 
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practical mitigation1 that could be implemented to avoid these levels during construction. Noise 
levels in many parks and open space areas throughout the city, which are located near heavily 
trafficked roadways and/or near construction sites, experience comparable and sometimes higher 
noise levels, and consequently such levels would not be considered a significant adverse impact. 

OTHER TECHNICAL AREAS 

Consistent with the 2008 FGEIS and subsequent technical memoranda, and as described in 
greater detail below, construction of the proposed project would not be expected to result in any 
significant adverse impacts to land use, socioeconomic conditions, community facilities, open 
space, or natural resources. 

Consistent with the findings in the 2008 FGEIS, construction activities related to the 
development that would occur within the Special Willets Point District during Phase 2 of the 
proposed project would be anticipated to result in the demolition of the former Empire Millwork 
Corporation Building, which was found by the New York State Office of Parks, Recreation, and 
Historic Preservation (OPRHP) to be eligible for listing on the State and National Registers of 
Historic Places (S/NR). Demolition of this structure would be considered a significant adverse 
effect on this architectural resource. 

As described in detail in Chapter 10, “Hazardous Materials,” and consistent with the conclusions 
of the 2008 FGEIS and subsequent technical memoranda, the proposed project would not result 
in significant adverse impacts related to hazardous materials during construction. To avoid the 
potential for significant adverse impacts related to hazardous materials, the proposed project 
would include appropriate health and safety (e.g., dust control and air monitoring) and 
investigative/remedial (e.g., delineating and excavating contaminated soils and disposing of 
them off site at an appropriately licensed facility) measures that would precede or govern both 
demolition and soil disturbance activities. These measures would be conducted in compliance 
with all applicable laws and regulations and would conform to appropriate engineering practices. 

Construction would create major direct benefits resulting from expenditures on labor, materials, 
and services, and indirect benefits created by expenditures by material suppliers, construction 
workers, and other employees involved in the direct activity.  

B. SUMMARY OF FINDINGS—2008 FGEIS AND SUBSEQUENT 
TECHNICAL MEMORANDA 

The 2008 FGEIS concluded that because the Special Willets Point District is isolated from the 
surrounding neighborhoods, no significant adverse impacts related to land use, zoning, or public 
policy; neighborhood character; or community facilities were expected on the project site or study 
areas from construction of the Willets Point Development Plan. Subsequent technical memoranda 
also concluded that revisions to the Plan would not have resulted in significant adverse impacts on 
land use, zoning, or public policy; neighborhood character; or community facilities on the project 
site or study areas from construction of the Willets Point Development Plan. 

The 2008 FGEIS concluded that the Willets Point Development Plan would have required the 
demolition of the former Empire Millwork Corporation Building, which was determined eligible 
for listing on the State and National Registers of Historic Places, and thus would have had a 
                                                      
1 Noise barriers would not be practical because of security concerns. 
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significant adverse impact on historic resources. The 2008 FGEIS also concluded that the 
preparation and enforcement of a Health and Safety Plan (HASP) for the Willets Point 
Development Plan would have been expected to prevent any significant adverse impacts from 
hazardous materials. 

The 2008 FGEIS concluded that the traffic from construction of the Willets Point Development 
Plan would have been substantially less than traffic generated by the full operation of the Plan at 
most intersections, with the exception of the intersection of College Point Boulevard at Roosevelt 
Avenue, 126th Street at Roosevelt Avenue, and 126th Street at 24th Avenue. These intersections 
would have experienced slightly higher traffic volumes due to limited availability of direct highway 
access to the District, as the new access ramps to/from the Van Wyck Expressway would not yet 
have been constructed. Impacts at the study locations could have been mitigated with the early 
implementation of measures discussed in the 2008 FGEIS. However, unmitigatable impacts would 
have occured at some of the same locations identified as having unmitigatable impacts during 
operation of the proposed Plan. Similarly, Technical Memorandum #3 concluded that although 
the traffic volumes associated with the construction peak for the Adjusted Plan would be lower 
than under the Approved Plan, significant adverse traffic impacts would still have occured and 
the same types of mitigation would have applied.  

The 2008 FGEIS concluded that air pollutant emissions from construction equipment and trucks 
from the Willets Point Development Plan would have been reduced to the extent practicable by 
the enforcement of Local Law 77 of 2005, which required all City-sponsored construction to 
reduce construction-related emissions of diesel particulate matter (DPM) by using the best 
available technology (BAT) to control emissions, and which applied to the 2008 project, and 
other additional measures listed below. The construction control measures committed to in the 
FGEIS addressed both the emissions levels, and the location of sources relative to such receptor 
locations, so as to ensure that significant impacts on air quality during construction would not 
have occurred. For the Adjusted Plan, Technical Memorandum #3 concluded that the same 
measures to control air emissions would have been implemented. 

The 2008 FGEIS concluded that the Willets Point Development Plan would not have resulted in 
any long-term significant adverse noise impacts that would have been expected from construction 
activities. While increases in noise levels exceeding the CEQR impact criteria for a shorter 
period of time (less than the two consecutive year CEQR threshold) may be noisy and intrusive, 
they are not considered to be significant adverse noise impacts. The District is large, and much 
of it is well-removed from any sensitive receptor. In addition, little night work was expected, and 
any exceedances of the CEQR criteria at sensitive locations would have occured during the day. For 
the Adjusted Plan, Technical Memorandum #3 concluded that the same measures to control 
noise would have been implemented.  

Technical Memorandum #4 found that the schedule change with the Updated Plan would not 
have resulted in any significant adverse construction impacts that were not previously disclosed 
in the FGEIS or the subsequent technical memoranda. Technical Memorandum #4 assumed a 
buffer area within the district between the area to be redeveloped and the surrounding areas. This 
buffer would not be included in the proposed project, and the absence of the buffer would not 
have the potential to result in any additional significant adverse construction impacts not found 
in the 2008 FGEIS as described in the analysis below. 
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C. ANALYSIS APPROACH 
The construction analysis presented in this chapter considers the potential impacts of 
construction activities anticipated to occur throughout the project site as a result of the proposed 
project. As discussed in Chapter 1, “Project Description,” as part of the reasonable worst-case 
development scenario (RWCDS), this SEIS also analyzes the potential future development of 
parking, retail and office uses on Lot B, a portion of the CitiField leasehold along Roosevelt 
Avenue. For the purposes of the RWCDS, it is assumed that this development would be 
completed by 2032, and therefore has been included in this assessment. Additionally, while not 
part of the proposed project, the construction of the new Van Wyck Expressway access ramps—
which was anticipated in the 2008 FGEIS and for which the City has received approval from the 
Federal Highway Administration—and is now slated to be completed in 2024, is also considered 
in the construction analyses presented in the chapter. 

D. METHODOLOGY 
This section discusses the level of analysis used to assess the potential for significant adverse impacts 
in each of the construction-related analysis areas presented in the CEQR Technical Manual. For each 
of the various technical areas presented below, appropriate construction analysis years were selected 
(as necessary) to represent reasonable worst-case conditions relevant to that technical area, which can 
occur at different times for different analyses. For example, the noisiest part of the construction may 
not be at the same time as the heaviest construction traffic. Therefore, the analysis periods may differ 
for traffic, air quality, and noise. In each section, the methodologies to determine the period of 
reasonable worst-case conditions for assessing potential impacts are explained. All methodologies 
used in the impact analyses are in accordance with the CEQR Technical Manual. For all 
construction-related analysis areas, the methodologies used to assess potential construction-related 
impacts can be found in the chapters for each analysis area addressing potential operational impacts. 
Additional details relevant only to the construction air quality and noise analysis methodologies are 
given in their respective analysis sections below. 

For the purposes of the construction analyses performed in this SEIS, in the future without the 
proposed project, the project site is expected to continue to be occupied by existing uses for 
Phase 1A. For Phase 1B, the Phase 1A uses previously constructed are assumed to be occupied, 
and the remainder of the Phase 1B portion of the project site is assumed to have been cleared 
during the demolition and remediation activities that are to take place during Phase 1A. For 
Phase 2, all of the Phase 1A development is assumed to be completed and occupied, and as 
Phase 2 commences, most of the Phase 1B development is assumed to be completed and 
subsequently occupied according to the construction schedule for Phase 1B presented in the next 
section of this chapter. In addition, the Phase 2 development area is assumed to remain with its 
existing uses on that portion of the project site until construction of Phase 2 commences. 

The next section in this chapter describes the conceptual construction schedule, the construction 
methods to be used, and city, state, and federal regulations and policies that govern construction. 
This section also establishes the framework used for the assessment of potential impacts from 
construction. The construction timeline—determined by the timing of the various major 
construction stages associated with constructing a building, such as excavation and foundation, 
core and shell construction, and interior finishing—is described. The types of equipment are 
discussed, and the number of workers and truck deliveries estimated. The analyses use these data 
to determine the potential for significant adverse environmental impacts. 
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E. CONSTRUCTION PHASING AND ACTIVITIES 

INTRODUCTION 

This section of the chapter first gives an overview of the anticipated conceptual construction 
phasing and schedule for the proposed project, and then provides a detailed description of each 
type of major construction activity and the types of equipment typically associated with each. 
The major construction activities discussed include: abatement and demolition; site preparation 
and utilities; excavation and foundations; construction of the core and shell of the building; 
exterior cladding; interior fit-out; and site work, finishing, and open space construction. General 
construction practices are then presented, including those associated with deliveries and access, 
hours of work, and sidewalk and lane closures. Finally, the estimated number of workers and 
truck deliveries for project construction are presented.  

CONCEPTUAL CONSTRUCTION PHASING AND SCHEDULE 

While the anticipated construction durations described below have been developed with an 
experienced New York City construction manager (and are commonly used in New York City), 
the discussion is only illustrative as means and methods may be chosen at the time of construction. 
The Phase 1A and 1B development programs are those being advanced by QDG selected to 
undertake this portion of the proposed project; there are no finalized construction programs or 
designs for the Phase 1A and 1B elements of the proposed project at this time. Furthermore, as 
the Phase 2 development will be the subject of a future developer solicitation, the Phase 2 
development program analyzed in this SEIS generally reflects the development anticipated for 
this area based on the development program approved in the 2008 FGEIS, as modified in the 
subsequent technical memoranda.  

The described means, methods, and construction durations are conservatively chosen and are 
representative of the reasonable worst-case for potential impacts. The analyses also account for 
overlapping construction activities during each phase of construction at the various building sites in 
proximity to one another to capture the cumulative nature of construction impacts with respect to 
numbers of workers, trucks, and non-road engines on site at the various building sites within the 
project site at any given time, within reasonable construction scheduling constraints for the proposed 
project. The conceptual construction schedule conservatively identifies the first quarter of 2031 
(during Phase 2) as the period of peak construction activity as well as the peak for cumulative effects, 
because it accounts for the cumulative effects of overlapping operational activities (from previously 
completed phases and building completed earlier in Phase 2) and ongoing construction activities for 
the proposed project as well as for nearby no build projects, most notably the construction of the 
development on Lot B assumed as part of the RWCDS. 

In this SEIS, the construction of the proposed project is analyzed in three overall phases, which 
generally represent construction on a portion of the Special Willets Point District, the Willets 
West site, and the South Lot (Phase 1A), followed by construction on a portion of the District 
and the remainder of the South Lot and Lot D (Phase 1B), and ending with construction on the 
remaining portions of the District (Phase 2), and Lot B. Complete build-out of the various 
project elements and the 19 building sites within the overall project site would occur in the 
following three distinct sequential phases: Phase 1A would commence at the beginning of 2014 
and last for about 4 years 10 months, and be completed before the end of 2018; Phase 1B would 
commence in mid-2022, last for about 6 years 1 month, and be completed in mid-2028; and 
Phase 2 would begin at the end of 2026, last for about 6 years 1 month, and be completed at the 
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end of 2032. If the proposed project is not built, it is expected that the project site would remain 
in its current condition. 

Figures 20-1 through 20-3 graphically depict the conceptual construction sequencing and 
schedule for the various components of the proposed project’s Phase 1A, Phase 1B, and Phase 2 
development, respectively. Figure 20-4 visually represents the overall conceptual construction 
sequence for the entire construction duration of the proposed project. Table 20-1 presents the 
overall conceptual construction sequencing and schedule for the proposed project, by phase and 
specific development site.  

PHASE 1A 

Phase 1A involves construction of a hotel and two retail buildings, temporary surface parking, and 
temporary recreational areas on 11 parcels within the Special Willets Point District (Parcels A1–A11), 
the entertainment and retail center and associated structured parking west of CitiField on the Willets 
West site, and structured parking on the western portion of the South Lot, south of Roosevelt Avenue. 

Phase 1A site preparation activities are expected to start in the District during the first quarter of 2014, 
on the site of the interim surface parking east of 126th Street. For the two years between the start of 
2014 and the end of 2015, construction activities would be focused on preparing the site for 
construction of buildings, including the abatement and demolition of existing structures, followed by 
remedial action work, site grading and fill, installation of utilities, and surface improvements. This 
would be followed by construction of the hotel and retail developments east of 126th Street on Parcels 
A3 and A4, beginning in January 2016. These buildings would take about 22 months to complete, 
with construction of these buildings ending in the 4th quarter of 2017. Construction of the 
entertainment and retail center west of 126th Street on the Willets West site would begin during the 
second quarter of 2015, and would continue for about 29 months, finishing in the fourth quarter of 
2018. The structured parking garage on the western portion of the South Lot, south of Roosevelt 
Avenue, would commence construction during the second quarter of 2017, and would continue for 
about 14 months, being completed by the end of the second quarter of 2018. Finally, the remaining 
site work and utilities installation, and associated surface improvements would commence during the 
first quarter of 2018, lasting for about 9 months, and would be completed in the last quarter of 2018. 
All Phase 1A construction would be anticipated to be completed by the fourth quarter of 2018, with 
construction of the entertainment and retail center and associated parking structures on the Willets 
West site and the final site work on parcels in the District being completed last. 

PHASE 1B 

Phase 1B involves construction of several mixed use buildings and permanent and temporary public 
and private open spaces on 10 parcels within the District (Parcels A1-A5, and A7-A11), as well as 
structured parking on the eastern portion of the South Lot and Lot D, south of Roosevelt Avenue. 

Phase 1B construction would begin with the construction of the structured parking garages south of 
Roosevelt Avenue in the second quarter of 2022. Construction of the garages would take about 14 
months, with completion anticipated in the third quarter of 2023. Similar to Phase 1A, Phase 1B 
would involve extensive site preparation, demolition, abatement, fill, and utility and infrastructure 
activities on the parcels to be developed during this phase (excluding Parcels A3 and A4, which were 
prepared during Phase 1A). These activities would commence in the third quarter of 2023; extending 
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Anticipated Construction Schedule (Phase 1A)
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PHASE 1A

Surface Parking East of 126th Street 
• Abatement/Demolition/ Remediation
• Fill/Grading/Utilities
• Surface Improvements

Hotel & RETAIL East of 126th Street -  
PARCELS A3 &A4

• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Entertainment/ Retail Center & Structured 
Parking West of 126th Street

• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Structured Parking Garage SOUTH OF  
ROOSEVELT AVENUE (SOUTH LOT)

• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Sitework/Utilities
• Surface Improvements
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Anticipated Construction Schedule (Phase 1B)
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PHASE 1B

Entire Phase 1B WILLETS POINT Site
• Demo/Site Prep and Fill
• Utilities and Infrastructure

Structured Parking Garages  
(South of ROOSEVELT Ave. - SOUTH LOT/
LOT D)

• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A1
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A2
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A3
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A4
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A5
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

 Parcel A11 - Temporary Open Space
• Construction

Parcel A8
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A9
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A10
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

 Parcel A7 - Temporary Open Space
• Construction

Van WYCK RAMPS/ ACCESS ROads*
• Construction

Note: *= The Van Wyck Access Roads/Ramps is not part of the proposed project, but has been accounted for in the construction 
analyses; therefore, it is included here to show it’s relationship to the proposed project.
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Anticipated Construction Schedule (Phase 2)
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Phase 2

Entire Phase 2 Site
• Remediation
• Utilities and Infrastructure

Parcel A5
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

PARCEL A16 PERMANENT Open Space
• Demolition
• Abatement
• Remedial Work

Parcel A6
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A7
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A11
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A12
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A13
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A14
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A19
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcels A15
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A17
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Parcel A18
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

PARCEL A20-A23 PERMANENT Open Space
• Demolition
• Abatement
• Remedial Work

LOT B DEVELOPMENT*
• Excavation & Foundations
• Core and Shell
• Interiors & MEP

Note: *= Lot B Development is not part of the proposed project, but has been accounted for in the construction analyses;  
therefore, it is  included here to show it’s relationship to the proposed project.
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3.1.13

Anticipated Overall Construction Schedule (All Phases)
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PHASE 1A

Surface Parking East of 126th Street 

Hotel & Retail East of 126th Street -  
Parcel A3 &A4

Entertainment/ Retail Center & Structured 
Parking West of 126th Street

Structured Parking Garage South of  
Roosevelt Avenue (South Lot)

Sitework/Utilities

PHASE 1B

Entire Phase 1B Willets Point Site

Structured Parking Garages 
(South Of Roosevelt Ave. - South Lot/Lot D)

Parcel A1

Parcel A2

Parcel A3

Parcel A4

Parcel A5

Parcel A11 Temporary Open Space

Parcel A8

Parcel A9

Parcel A10

Parcel A7 Temporary Open Space

Van Wyck Ramps/Access Roads*

PHASE 2

Entire Phase 2 Site

Parcel A5

Parcel A16 Permanent Open Space

Parcel A6

Parcel A7

Parcel A11

Parcel A12

Parcel A13

Parcel A14

Parcel A19

Parcel A20-A23 - Permanent Open Space

Parcel A15

Parcel A17

Parcel A18

Lot B Development*

Note: *= The Van Wyck Access Roads/Ramps and Lot B Development are not part of the proposed project, but have been accounted 
for in the construction analyses; therefore, they are included here to show their relationship to the proposed project.
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Table 20-1 
Conceptual Construction Schedule 

Construction Task Start Month Finish Month 
Approximate 

duration (months) 
Phase 1A 

Area-wide Site Work/Surface Parking East of 126th Street: 
Demolition, Abatement, and Remediation, and Fill, Grading, and 

Utility Activities January 2014 December 2015 24 
Hotel & Retail East of 126th Street 

(Building Parcels 3A & 4A) January 2016 October 2017 22 
Entertainment/Retail Center & Structured Parking, West of 126th 

Street (Willets West) June 2016 October 2018 29 
Structured Parking Garage 

(South of Roosevelt Avenue in the South Lot) May 2017 June 2018 14 
Western Site Work and Utilities/Surface Improvements February 2018 October 2018 9 

Phase 1B 
Structured Parking Garages 

(South of Roosevelt Avenue - South Lot/Lot D) June 2022 July 2023 14 
Area-wide Site Work: Demolition, Site Preparation, Fill, Grading, 

and Utility/Infrastructure Activities July 2023 February 2025 20 
Parcel A1 (Office/Residential/Retail) December 2023 June 2026 31 

Parcel A2 (Hotel/Office/Retail/Community) June 2024 September 2026 28 
Parcel A3 (Residential) December 2024 October 2026 23 
Parcel A4 (Residential) May 2025 May 2027 25 

Parcel A5 (Residential/Retail) August 2025 March 2027 20 
Parcel A7 (Temporary Open Space) January 2027 February 2028 14 

Parcel A8(Residential/School) November 2025 February 2028 28 
Parcel A9 (Residential/Retail) March 2026 April 2028 26 

Parcel A10 (Residential/Retail) August 2026 June 2028 23 
Parcel A11 (Temporary Open Space) January 2027 February 2028 14 

Van Wyck Access Roads/Ramps* July 2022 December 2024 30 
Phase 2 

Area-wide Site Work: Demolition, Abatement and Remediation, 
Site Preparation, Fill, Grading, and Utility/Infrastructure Activities December 2026 August 2029 33 

Parcel A5 (Residential/Retail) January 2028 November 2029 23 
Parcel A16 (Public Park) January 2028 February 2029 14 

Parcel A6 (School/Hotel/Retail/Community) May 2028 May 2030 25 
Parcel A7 (Residential/Retail) August 2028 June 2030 23 

Parcel A11 (Residential/Retail) November 2028 November 2030 25 
Parcel A12 (Residential) March 2029 April 2031 26 
Parcel A13 (Residential) July 2029 August 2031 26 

Parcel A19 (Convention Center) August 2029 August 2032 37 
Parcel A14 (Residential) December 2029 January 2032 26 
Parcel A15 (Residential) May 2030 April 2032 24 
Parcel A17 (Residential) August 2030 August 2032 25 
Parcel A18 (Residential) December 2030 October 2032 23 

Parcels A20-23 (Open Space) January 2031 February 2032 14 
Lot B Development (Mixed Use)* April 2030 February 2032 23 

Notes:  
Start date is the first day of the month. 
Finish date is last day of the month. 
*The Van Wyck Access Roads/Ramps and Lot B development are not part of the proposed project, but have been accounted for 
in the construction analyses, as described above. 
Source: Hunter Roberts Construction Group and QDG. 

 

for about 20 months, and would be complete in the first quarter of 2025. Construction of the buildings 
on Parcel A1 would begin in the fourth quarter of 2023 and take about 31 months to complete. 
Construction of the buildings on Parcel A2 would take about 28 months, beginning in the second 
quarter of 2024. The buildings on Parcel A3 would commence construction during the fourth quarter 
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of 2024, and would be competed in about 23 months. Construction of the buildings on Parcel A4 
would take about 25 months, beginning in the second quarter of 2025. The building on the southern 
portion of Parcel A5 would commence construction during the third quarter of 2025, and would be 
competed in about 20 months. Construction of the buildings on Parcel A8 (including the school) 
would take about 28 months, beginning in the fourth quarter of 2025. The buildings on Parcel A9 
would commence construction during the first quarter of 2026, and would be competed in about 26 
months. Construction of the buildings on Parcel A10 would take about 23 months, beginning in the 
third quarter of 2026. Finally, the construction of the temporary open spaces on Parcels A7 and A11 
would both commence in January 2027, and would each take about 14 months to complete, finishing 
in the first quarter of 2028. All Phase 1B construction would be anticipated to be completed by the 
middle of 2028, with construction of the buildings on Parcel A10, being completed last. 

As mentioned previously, while not part of the proposed project, the construction of the new 
Van Wyck Expressway access ramps—which was anticipated in the 2008 FGEIS and for which 
the City has received approval from the Federal Highway Administration—is also considered in 
this construction analyses. This infrastructure improvement would also be completed within the 
Phase 1B timeframe, over approximately two years, starting in the third quarter of 2022 and ending in 
the fourth quarter of 2024. Phase 1B buildings within the District would not be occupied until after the 
completion of the Van Wyck Expressway improvements. 

PHASE 2 

Phase 2 involves construction of several mixed use buildings and permanent public and private open 
spaces on 16 parcels within the District (Parcels A5-A7 and A11-A23), as well as the mixed use 
development assumed as part of the RWCDS on Lot B, west of 126th Street, between CitiField 
and Roosevelt Avenue. 

Similar to Phase 1B, Phase 2 would involve extensive site preparation, demolition, fill, and utility and 
infrastructure activities on the parcels in the District to be developed during this phase. These 
construction activities would commence in the fourth quarter of 2026; extending for about 33 months, 
and would be complete in the third quarter of 2029. Construction of the Phase 2 buildings and open 
spaces would then begin in January of 2028, with the simultaneous construction of the new public 
park (on Parcel A16) and the building on the northern portion of Parcel A5. The park would take 
about 14 months to build, while the building on Parcel A5 would take about 23 months to complete. 
Construction of the buildings (including the school) on Parcel A6 would begin in the second quarter of 
2028, and take about 25 months to complete. Construction of the building on Parcel A7 would take 
about 23 months, beginning in the third quarter of 2028. The buildings on Parcel A11 would 
commence construction during the fourth quarter of 2028, and would be competed in about 25 
months. Construction of the buildings on Parcel A12 would take about 26 months, beginning in the 
first quarter of 2029. The buildings on Parcel A13 would commence construction during the third 
quarter of 2029, and would be competed in about 26 months. The convention center on Parcel A19 
would commence construction during the third quarter of 2029. This building would take the longest 
to construct, and would be competed in about 37 months, in the third quarter of 2032. Construction of 
the buildings on Parcel A14 would take about 26 months, beginning in the fourth quarter of 2029. 
Construction of the buildings on Parcel A15 would take about 24 months, beginning in the second 
quarter of 2030. Construction of the building on Parcel A17 would begin in the third quarter of 2030, 
and is expected to take about 25 months to complete. The building on Parcel A18 would commence 
construction during the fourth quarter of 2030, and would be competed in about 23 months. Finally, 
the construction of the permanent open spaces on Parcels A20-A23 would commence in January 
2031, and would collectively take about 14 months to complete, finishing in the first quarter of 2032. 
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All Phase 2 construction would be anticipated to be completed by the fourth quarter of 2032, with 
construction of the buildings on Parcel A18, being completed last. 

While the potential future development on Lot B is not part of the proposed program, and no 
specific development plans have been proposed, for the purposes of a conservative analysis, a 
conceptual program for Lot B has been analyzed as part of the RWCDS. Construction of the 
development on Lot B has been conservatively assumed to commence in the second quarter of 
2030, and is anticipated to take about 23 months to construct. 

During construction of the proposed project, the highest number of workers and trucks would both 
be expected to occur in the first quarter of 2031. These peak construction activities during the 
early part of 2031 reflect the anticipated concurrent construction at seven development parcels in 
the District (Parcels A12-A15, and A17-A19–which includes the convention center), in addition 
to overlapping construction of the permanent open spaces on Parcels A20-A23, and the assumed 
construction of the development on Lot B, south of CitiField, with many of these individual 
construction sites undergoing labor intensive overlapping construction stages (building core, 
shell, and finishing) simultaneously during that quarter. 

CONSTRUCTION DESCRIPTION 

OVERVIEW 

Construction of mid-rise or large-scale buildings in New York City typically follows a general 
pattern. The first task is construction startup, which involves the siting of work trailers, installation 
of temporary power and communication lines, and the erection of site perimeter fencing. Then, if 
there is an existing building on the site, any potential hazardous materials (such as asbestos) are 
abated, and the building is demolished with some of the materials recycled and the debris taken to 
a licensed disposal facility. For sites requiring new or upgraded public utility connections, these 
activities are undertaken next (e.g., electrical connections, and installation of new water or sewer 
lines and hook-ups, etc.). Excavation and removal and/or addition and re-grading of the soils is the 
next step, followed by construction of building foundations. Specific to this project, as each 
development phase has several building sites or parcels that will have construction ongoing over 
the course of each phase, many of the initial site activities will be undertaken for the entire portion 
of the project site to be developed under the phase all at one time, as described previously. Once 
the areawide site preparation activities are completed, construction of individual building 
foundations commences. When the below-grade construction is completed, construction of the 
core and shell of the new building begins. The core is the central part of the building and is the 
main part of the structural system. It contains the elevators and the mechanical systems for heating, 
ventilation, and air conditioning (HVAC). The shell is the outside of the building. As the core and 
floor decks of the building are being erected, installation of the mechanical and electrical internal 
networks would start. As the building progresses upward, the exterior cladding is placed, and the 
interior fit out begins. During the busiest time of building construction, the upper core and 
structure are built while the mechanical/electrical connections, exterior cladding, and interior 
finishing progress on lower floors. Finally, site work, including landscaping, and other site work 
associated with a particular building site, or in some instances the entire project area being 
developed during a particular phase, like completing or resurfacing new roadways and sidewalks is 
undertaken, and individual building or areawide development area site access and protection 
measures required during construction are removed. 
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GENERAL CONSTRUCTION PRACTICES 

Certain activities would be ongoing throughout the construction period for the proposed project. For 
the areas in Phases 1A and 1B which are to be developed by QDG, there would be a field 
representative designated to serve as the contact point for the community and local leaders. The 
representative would be available to meet and work with the community to resolve concerns or 
problems that arise during the construction process. This is a fairly standard practice for the 
construction of large buildings or large-scale area developments in New York City, and it is 
anticipated that the ultimate developers of the project area for Phase 2, as well as for Lot B, and the 
Van Wyck access improvements would also designate field representatives to serve as contact points 
for the community with respect to construction on that site, when it is under construction. 

Governmental Coordination and Oversight 
The following describes governmental construction oversight agencies and typical construction 
practices in New York City. In certain instances, specific practices may vary from those described 
below. However, the typical practices are expected to be used because they have been developed 
over many years and have been found to be necessary to successfully complete large projects in a 
confined urban area. 

The governmental oversight of construction in New York City is extensive and involves a 
number of city, state, and federal agencies. Table 20-2 shows the main agencies involved in 
construction oversight and the agency’s areas of responsibilities. The primary responsibilities lie 
with New York City agencies. The New York City Department of Buildings (DOB) has the 
primary responsibility for ensuring that the construction meets the requirements of the Building 
Code and that the building is structurally, electrically, and mechanically safe. In addition, DOB 
enforces safety regulations to protect both the workers and the public. The areas of responsibility 
include installation and operation of the equipment, such as cranes and lifts, sidewalk shed, and 
safety netting and scaffolding. The New York City Department of Environmental Protection 
(DEP) enforces the Noise Code and regulates water disposal into the sewer system. The New 
York City Fire Department (FDNY) has primary oversight for compliance with the Fire Code 
and for the installation of tanks containing flammable materials. The New York City Department 
of Transportation (DOT) reviews and approves any traffic lane and sidewalk closures. New York 
City Transit (NYCT) is responsible for subway access and, if necessary, bus stop relocations. 
NYCT also coordinates construction work which could affect the subway system. The New York 
City Landmarks Preservation Commission (LPC) approves studies and testing to prevent loss of 
archaeological materials and approves the construction protection plan (CPP) used when the 
construction is in proximity to historic structures. The New York City Department of Parks and 
Recreation (DPR) is responsible for the oversight, enforcement, and permitting of the replacement 
of street trees that are lost due to construction. Section 5-102 et. seq. of the Laws of the City of New 
York requires a permit to remove any trees and the replacement of the trees as determined by 
calculating the size, condition, species, and location rating of the tree proposed for removal. New 
York City maintains a 24-hour-a-day telephone hotline (311) so that concerns can be registered with 
the city. 

 

 

 



Willets Point Development 

 20-14  

Table 20-2 
Construction Oversight in New York City 

Agency Areas of Responsibility 
New York City: 
Department of Buildings Primary oversight for Building Code and site safety 
Department of Environmental Protection Noise, hazardous materials, dewatering 
Department of Environmental Protection  
and/or Office of Environmental Remediation RAPs/CHASPs 
Fire Department Compliance with Fire Code, tank operation 
Department of Transportation Lane and sidewalk closures 
New York City Transit Subway access, bus stop relocation 
Department of Parks & Recreation Street trees 
Landmarks Preservation Commission Archaeological and architectural resources protection 
New York State: 
Department of Labor Asbestos workers 

Department of Environmental Conservation 
Dewatering, hazardous materials, tanks, Stormwater Pollution Prevention 
Plan, Industrial SPDES, if any discharge into the Hudson River 

United States: 
Environmental Protection Agency Air emissions, noise, hazardous materials, toxic substances 
Occupational Safety and Health Administration Worker safety 

 

The New York State Department of Environmental Conservation (DEC) regulates discharge of 
water into rivers and streams, disposal of hazardous materials, and construction, operation, and 
removal of bulk petroleum and chemical storage tanks. The New York State Department of 
Labor (DOL) licenses asbestos workers. On the federal level, the Environmental Protection 
Agency (EPA) has wide ranging authority over environmental matters, including air emissions, 
noise, hazardous materials, and the use of poisons. Much of the responsibility is delegated to the 
state level. The Occupational Safety and Health Administration (OSHA) sets standards for work 
site safety and the construction equipment. 

Deliveries and Access 
Although the construction on the project site in the various phases will occupy large tracts of land, 
because of the numbers of trucks and workers, as well as the volume of materials that will be 
delivered to the site at any given time, specific construction staging and truck marshaling and 
laydown areas will be designated during each phase of construction to allow for an orderly and 
safe working environment at the project site. All deliveries, material removals, and hoist uses have 
to be tightly scheduled to maintain an orderly work area and to keep the construction on schedule 
and within budget. 

Access to the various construction sites of the proposed project would be controlled. The work 
areas would be fenced off, and limited access points for workers and trucks would be provided. 
Private worker vehicles would not be allowed into the construction area. Security guards and 
flaggers may be posted as necessary, and all persons and trucks would have to pass through 
security points. Workers or trucks without a need to be on the site would not be allowed entry. 
After work hours, the gates would be closed and locked. Security guards may patrol the 
construction sites after work hours and over the weekends to prevent unauthorized access. 

Material deliveries to the site would be controlled and scheduled. Unscheduled or haphazard 
deliveries would be minimized. To aid in adhering to the delivery schedules, as is normal for 
building construction in New York City, flaggers would be employed at each of the gates. The 
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flaggers could be supplied by the subcontractor on-site at that time or by the construction 
manager. The flaggers would control trucks entering and exiting the site, so that they would not 
interfere with one another. In addition, they would provide an additional traffic aid as the trucks 
enter and exit the on-street traffic streams. 

Hours of Work 
Construction activities for the proposed project’s various building sites and other project 
elements would take place in accordance with New York City laws and regulations, which allow 
construction activities to take place between 7 AM and 6 PM. Construction work would begin at 
7 AM on weekdays, with most workers arriving between 6 AM and 7 AM. Typically, work 
would end at 3:30 PM, but could be extended until 6 PM for such tasks as finishing a concrete 
pour for a pad, or completing the bolting of a steel frame erected that day. Extended workday 
activities would not include all construction workers on site, but only those involved in the 
specific task. Extended workdays would be most likely to occur during foundation and 
superstructure tasks, and limited extended workdays could occur during other tasks over the 
course of construction, but would likely be minimized.  

At limited times over the course of constructing a building, weekend work could be required to 
make up for weather delays or other unforeseen circumstances. In such cases, the numbers of 
workers and pieces of equipment in operation would be limited to those needed to complete the 
particular authorized task. Therefore, the level of activity for any weekend work would be less 
than a normal workday. Weekend work requires a permit from DOB and, in certain instances, 
approval of a noise mitigation plan from the DEP under the City’s Noise Code. The New York 
City Noise Control Code, as amended in December 2005 and effective July 1, 2007, limits 
construction (other than special circumstances as described below) to weekdays between the 
hours of 7 AM and 6 PM, and sets noise limits for certain specific pieces of construction 
equipment. Construction activities occurring after hours (weekdays between 6 PM and 7 AM 
and on weekends) may be permitted only to accommodate: (1) emergency conditions; (2) public 
safety; (3) construction projects by or on behalf of City agencies; (4) construction activities with 
minimal noise impacts; and (5) undue hardship resulting from unique site characteristics, 
unforeseen conditions, scheduling conflicts, and/or financial considerations. In such cases, the 
numbers of workers and pieces of equipment in operation would be limited to those needed to 
complete the particular authorized task. Therefore, the level of activity for any weekend work 
would be less than a normal workday. If it were to become necessary, the typical weekend 
workday would be on Saturday, beginning with worker arrival and site preparation at 7 AM, and 
ending with site cleanup at 5 PM. 

A few tasks may have to be completed without interruption, and the work can extend past 6 PM. 
In certain situations, concrete must be poured continuously to form one structure without joints. 
This type of concrete pour is usually associated with foundations and structural slabs at grade, 
which could require a minimum of 12 hours or more to complete, depending on the size of the 
area being poured. 

Sidewalk and Lane Closures 
During the course of construction, traffic lanes and sidewalks would be closed or protected for 
varying periods of time. Truck movements would be spread throughout the day and would 
generally occur between the hours of 6:00 AM and 3:00 PM, depending on the stage of 
construction. No rerouting of traffic is anticipated and moving lanes of traffic are expected to be 
available at all times. Some street lanes and sidewalks could be continuously closed, and some 
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lanes and sidewalks would be closed only intermittently to allow for certain construction activities. 
For construction at the various building sites, any necessary sidewalk and lane closures would 
maintain pedestrian flow throughout the construction period for each site, and would generally not 
divert pedestrians to the other side of the street. Pedestrian circulation and access would be 
maintained through the use of protected sidewalk enclosures, temporary sidewalks or sidewalk 
bridges. DOT would be consulted to determine the appropriate protective measures for ensuring 
pedestrian safety surrounding the various building sites; this work would be coordinated with and 
approved by DOT. 

GENERAL CONSTRUCTION TASKS 

Abatement, Demolition, Remediation, and Grading 
The proposed project would result in the extensive demolition of surface parking and/or loading 
areas and existing buildings on the project site. As indicated in Figures 20-1 through 20-3 (see 
above), all project site-wide demolition activities required for the proposed project during each 
phase have been assumed would be undertaken at one time, and would be anticipated to last for 
between 20 and 33 months, depending on the phase of construction (see Table 20-1). These 
areas would be abated of asbestos and any other hazardous materials within the existing 
buildings and structures, where applicable. 

A New York City-certified asbestos investigator would inspect the buildings for asbestos-
containing materials (ACMs), and those materials must be removed by a NYCDOL-licensed 
asbestos abatement contractor prior to interior demolition. Asbestos abatement is strictly 
regulated by DEP, NYCDOL, EPA, and OSHA to protect the health and safety of construction 
workers and nearby residents and workers. Depending on the extent and type of ACMs, these 
agencies would be notified of the asbestos removal project and may inspect the abatement site to 
ensure that work is being performed in accordance with applicable regulations, including the 
new February 2, 2011 DEP regulations. These regulations specify abatement methods, including 
wet removal of ACMs that minimize asbestos fibers from becoming airborne, and containment 
measures. The areas of the building with ACMs would be isolated from the surrounding area 
with a containment system and a decontamination system. The types of these systems would 
depend on the type and quantity of ACMs, and may include hard barriers, isolation barriers, 
critical barriers, and caution tape. Specially trained and certified workers, wearing personal 
protective equipment, would remove the ACMs and place them in bags or containers lined with 
plastic sheeting for disposal at an asbestos-permitted landfill. Depending on the extent and type 
of ACMs, an independent third-party air-monitoring firm would collect air samples before, 
during, and after the asbestos abatement. These samples would be analyzed in a laboratory to 
ensure that regulated fiber levels are not exceeded. After the abatement is completed and the 
work areas have passed a visual inspection and monitoring, if applicable, the general demolition 
work can begin. 

Any activities with the potential to disturb lead-based paint would be performed in accordance 
with the applicable OSHA regulation (OSHA 29 CFR 1926.62—Lead Exposure in 
Construction). When conducting demolition (unlike lead abatement work), lead-based paint is 
generally not stripped from surfaces. Structures may be disassembled or broken apart with most 
paint still intact. Dust control measures (spraying with water) would be used if necessary. The 
lead content of any resulting dust is therefore expected to be low. Work zone air monitoring for 
lead may be performed during certain activities with a high potential for releasing airborne lead-
containing particulates in the immediate work zone, such as manual demolition of walls with 
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lead paint or cutting of steel with lead-containing coatings. Such monitoring would be performed 
to ensure that workers performing these activities are properly protected against lead exposure. 

Any suspected PCB-containing equipment (such as fluorescent light ballasts) that would be 
disturbed would be evaluated prior to disturbance. Unless labeling or test data indicate that the 
suspected PCB-containing equipment does not contain PCBs, it would be assumed to contain 
PCBs and removed and disposed of at properly licensed facilities in accordance with all 
applicable regulatory requirements. 

All of these procedures related to the handling of ACM, lead-based paint, and potential PCB-
containing equipment would be contained in the DEP-approved CHASP. 

General demolition is the next step, where necessary. Demolition would occur in accordance 
with DOB guidelines/requirements. In general, the first step is to remove any economically 
salvageable materials. Then the building is deconstructed using large equipment. Typical 
demolition requires fencing around the building to prevent accidental dispersal of building 
materials into areas accessible to the general public. The demolition debris would be sorted prior 
to being disposed at landfills to maximize recycling opportunities.  

The project site is within the Federal Emergency Management Agency (FEMA) 100-year 
floodplain, and thus in some locations, particularly within the District, new fill would be 
required to grade and raise the project site structures above the 100-year floodplain level, 
consistent with the New York City Building Code. Changes to the grade elevation are expected 
to occur in phases. During Phase 1A the majority of the project site will remain at the existing 
grade and only the hotel and commercial spaces would be built at a higher grade above the 
floodplain elevation. The remainder of the extent of Phase 1A and 1B would be raised above the 
floodplain elevation prior to completion of the development of Phase 1B in 2028. Those grade 
changes will either occur though new fill and retaining walls or by building atop basements that 
raise the finished floor height above the floodplain elevation. Grade transitions would be created 
between the new streets in Phase 1B and the existing street grades that would remain in the 
Phase 2 area until that area is raised prior to completion of Phase 2 development in 2032.  

For the general remediation, demolition, and site grading activities necessary for the proposed 
project, it is estimated that there would be approximately 59, 71, and 148 workers per day on-
site during Phase 1A, Phase 1B and Phase 2, respectively, with a peak of up to about 420 
workers per day during Phase 2. Typically approximately 12, 6, and 29 truckloads of debris 
would be removed per day from the project site during Phase 1A, Phase 1B and Phase 2, 
respectively, with a peak of up to about 58 trucks per day during Phase 2. The general 
abatement, remediation, and demolition phase is expected to last approximately two to three 
months at any given occupied parcel, with the project site-wide demolition activities anticipated 
lasting between approximately 20 and 33 months, depending on the phase of construction (see 
Table 20-1).  

Site Preparation and Utilities—Construction Startup Tasks 
The following tasks are considered to be typical startup work to prepare a site for construction. The 
tasks could include, but are not limited to, the following items. The means and methods and order 
of completion of these tasks could change as necessary. Startup work generally involves the 
installation of public safety measures, such as fencing, sidewalk sheds, and Jersey barriers. The site 
is fenced off, typically with solid fencing to minimize interference between the persons passing by 
the site and the construction work. Separate gates for workers and for trucks are installed, and 
sidewalk shed and Jersey barriers are erected. Trailers for the construction engineers and managers 
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are hauled to the site and installed. These trailers could be placed within the fence line, in the curb 
lane, or over the sidewalk sheds. Also, portable toilets, dumpsters for trash, and water and fuel 
tankers are brought to the site and installed. Temporary utilities are connected to the construction 
trailers. During the startup period, permanent utility connections may be made, especially if the 
contractor has obtained early electric power for construction use, but utility connections may be 
made almost any time during the construction sequence.  

In addition to the new public infrastructure, the proposed project may need to relocate existing 
public infrastructure, particularly water and sewer connections, as well as electric, gas, and 
telephone lines that will be required for the project. Because the development areas will be 
cleared for each phase in anticipation of construction, it is assumed that there would be no 
existing uses in the Phase 1A/1B areas while those areas are under construction. Similarly, for 
Phase 2 construction, that area is also assumed to be clear, with no existing uses on that portion 
of the project site during Phase 2 construction. Some services (e.g., sanitary sewers) are 
currently not available in the District; however, during construction of Phase 1A/1B, the services 
that are currently available in the Phase 2 area (e.g., telephone, electric, water) will be 
maintained until the construction of that phase. 

Installation of new or upgraded utilities would occur during this stage, and are anticipated to 
take an average of 3 months at each individual building site. However, as with site preparation 
activities, some of the more involved installation of new infrastructure elements would occur on 
an areawide basis. For the areawide installation of new utilities and infrastructure, it is estimated 
that there would be approximately 59, 71, and 272 workers per day on-site during Phase 1A, 
Phase 1B and Phase 2, respectively. Typically approximately 12, 6, and 29 truckloads of 
material would be delivered or debris would be removed per day from the project site during 
Phase 1A, Phase 1B and Phase 2, respectively. The general areawide installation of new utilities 
and infrastructure phase are anticipated to last between approximately 9 and 13 months, 
depending on the phase of construction.  

New utility connections for any given building can be made at any time during the construction 
process. The initial investigatory work often occurs early during excavation and foundations, 
with the actual connections typically occurring once the building mechanical, electrical and 
plumbing systems are installed.  

Sanitary Sewer System 
The proposed project would include the development of a sanitary sewer system that would 
provide a new sanitary collection service to the area and eliminate the existing septic systems. 
Nearby areas, such as CitiField, direct their sanitary sewage to the 37th Avenue pump station. 
However, sewage from the Phase 2 construction may require upgrades to this pump station to 
increase its capacity. New sanitary collection lines within the District would be connected to the 
City sewer system that conveys sanitary sewage to the Bowery Bay Water Pollution Control 
Plant (WPCP) for treatment.  

Sewer construction work primarily is a “cut-and-cover” technique. A trench would be excavated 
in the street, and short piles may need to be driven through the bottom of the trench. Concrete 
cradles would be installed to hold the sewer pipe. The sewer pipe would be installed in short 
lengths and connected. The trench would then be backfilled and the pavement replaced. While 
the new sewers are being constructed, temporary flumes may have to be installed to handle the 
existing sewer flows. DEP regularly performs this task at sites throughout the City. About 20 to 
40 workers would be needed to install the sewer line and to control traffic for any portions that 
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are installed in public streets. Typical equipment includes backhoes, cranes, and front-end 
loaders. Trucks bring the sewer pipes to the construction, and depending on the suitability of the 
soil for re-use, trucks may be needed to cart off existing soils and bring suitable soil to the 
construction site.  

In terms of the new utilities and infrastructure that will be required for the proposed project, the 
following describes the necessary new utilities by Phase (for more detailed discussion and 
description, please see Chapter 11, “Infrastructure”). The construction of these project elements 
has been taken into consideration in the construction estimates developed for each phase of the 
proposed project, and the effects of construction of these project elements are included in the 
various analyses. 

Phase 1A 
New 12-inch water mains in 35th Avenue, 126th Street, 127th Street, and Willets Point 
Boulevard would be constructed. For Willets West, a new on-site water loop would be required 
to tie into existing water main in Roosevelt Avenue. Sanitary sewer infrastructure, either existing 
or being built by the New York City Economic Development Corporation (EDC), would be 
adequate to accommodate the Phase 1A development. As a part of the proposed project, the 16-
inch sanitary sewer connection would be extended south along 126th Street. In addition, a 7.5-
foot by 5-foot box storm sewer currently under construction by EDC would be extended south 
along 126th Street as part of the proposed project to accommodate Phase 1A development within 
the District. No additional infrastructure would be anticipated to be required to support Willets 
West and the other sites during this phase.  

Phase 1B 
Consultation with DEP would be required to determine if upgrades (including a new regulator 
and connection) to the 72-inch water main in Willets Point Boulevard would be required to 
support the Phase 1B development. As assumed in the 2008 FGEIS, the existing 72-inch water 
main within Willets Point Boulevard would remain in place and a permanent easement, mapped 
on the City map, would be provided to enable acceptable access to this water main. Upgrades to 
the 37th Avenue pump station and its force main would likely be required for Phase 1B 
development. Verification of this requirement by DEP will be obtained prior to Phase 1B 
development. Stormwater and sanitary sewer infrastructure constructed as part of Phase 1A will 
be sized in accordance with the amended drainage plan (ADP), which would be required to be 
developed by QDG and would include anticipated flows associated with Phase 1B and Phase 2 
development.  

Phase 2 
For the District, consultation with DEP would be required to determine water supply 
requirements for Phase 2 of the proposed project. At a minimum, DEP water mains would be 
required in 34th Avenue, 127th Street, and Willets Point Boulevard; these water mains would be 
extensions of the mains constructed in Phase 1A. Additional internal water service would likely 
be required to support the proposed development in 2032. Additionally, consultation with DEP 
would be required to determine if upgrades (including a new regulator and connection) to the 72-
inch water main in Willets Point Boulevard would be required to support the Phase 2 
development, if not already constructed in a prior phase. For all other sites, water service would 
remain as constructed.  

For the District, new sanitary sewer trunk mains would be required in Northern Boulevard, 34th 
Avenue, 126th Street, 127th Street, Willets Point Boulevard, and Roosevelt Avenue. These 
sewers would be sized in accordance with the ADP that would be developed. Upgrades to the 
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37th Avenue pump station and its force main would likely be required for Phase 2 development. 
Verification of this requirement by DEP will be obtained prior to Phase 2 development. 
Upgrades to the 37th Avenue pump station and its force main would be required for Phase 2 
development, if not already constructed in a prior phase.  

For the District, new storm sewers would be required in Northern Boulevard, 34th Avenue, 
Willets Point Boulevard, and Roosevelt Avenue. These sewers would be sized in accordance 
with the ADP developed for Phase 2. In addition, a 60-inch outfall would be required in 127th 
Street for Phase 2. 

All other existing utilities in the streets within the project site have sufficient capacity to support 
the development anticipated as a result of the proposed project. Connections to new buildings 
would be made from the existing utility lines.  

Excavation and Foundation 
Soil excavation, supplementation, re-grading, and foundation construction for the various 
building sites anticipated to be constructed as part of the proposed project has been estimated to 
take anywhere from 5 to 12 months to complete for buildings in Phase 1A; from 5 to 10 months 
to complete for buildings in Phase 1B (with an average of around 7.6 months); and anywhere 
from 5 to 12 months to complete for buildings in Phase 2 (with an average of around 7.6 
months), with the exception of the convention center, which would take approximately 13 
months (see Figures 20-1 through 20-3, for Phases 1A, 1B, and 2, respectively).  

Excavators would be used for the task of digging foundations. Any excavated soil to be removed 
from the project site would be loaded onto dump trucks for transport to a licensed disposal 
facility. Foundation work could include pile driving and pouring concrete footings and 
foundation. The excavation/foundation task could involve the use of excavators, cranes, pile 
drivers, concrete pumps, concrete trucks, generators, and hand tools.  

During construction of the Phase 1A buildings, anywhere from 20 to 128 workers would be on-
site at each building site, at any given time, with a corresponding number of about 1 to 25 trucks 
per day are expected at any given building site. During construction of the Phase 1B buildings, 
anywhere from 38 to 116 workers would be on-site at each building site, at any given time, with 
a corresponding number of about 3 to 8 trucks per day are expected at any given building site. 
During construction of the Phase 2 buildings, anywhere from 25 to 121 workers would be on-
site at each building site, at any given time, with a corresponding number of about 3 to 12 trucks 
per day are expected at any given building site. 

Below-Grade Hazardous Materials 
All construction subsurface soil disturbances would be performed in accordance with an DEP-
approved RAP and CHASP. At a minimum, the RAP would provide for the appropriate 
handling, stockpiling, testing, transportation, and disposal of excavated materials, as well as any 
unexpectedly encountered tanks, in accordance with all applicable federal, state, and local 
regulatory requirements. The RAP would also provide for vapor control measures such as vapor 
barriers, as deemed necessary. The CHASP would ensure that all subsurface disturbances are 
done in a manner protective of workers, the community, and the environment. 

Dewatering 
The excavated area at any given site could be subject to accumulating groundwater until the 
slab-on-grade and/or above-grade portions of buildings are built. In addition to groundwater, 
rain and snow could collect in the excavation, and that water would have to be removed. If 
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necessary, the water would be pretreated prior to discharge. The decanted water would then be 
discharged into the New York City sewer system. Discharge in the sewer system is governed by 
DEP regulations. 

DEP has a formal procedure for issuing a Letter of Approval to discharge into the New York City 
sewer system. The authorization is issued by the DEP borough office if the discharge is less than 
10,000 gallons per day; an additional approval by the Division of Connections & Permitting is 
needed if the discharge is more than 10,000 gallons per day. All chemical and physical testing of the 
water has to be done by a laboratory that is certified by the New York State Department of Health 
(DOH). The design of the pretreatment system has to be signed by a New York State Professional 
Engineer or Registered Architect. For water discharged into New York City sewers, DEP regulations 
specify the following maximum concentration of pollutants. 

• Petroleum hydrocarbons  50 parts per million (ppm) 
• Cadmium  2 ppm 
• Hexavalent chromium  5 ppm 
• Copper  5 ppm 
• Amenable cyanide  0.2 ppm 
• Lead  2 ppm 
• Mercury  0.05 ppm 
• Nickel  3 ppm 
• Zinc  5 ppm 
• pH between 5 to 12 
• Temperature less than 150 degrees Fahrenheit (F) 
• Flash Point greater than 140 degrees F  
• Benzene 134 parts per billion (ppb) 
• Ethylbenzene 380 ppb 
• Methyl-Tert-Butyl-Ether (MTBE) 50 ppb 
• Naphthalene 47 ppb 
• Tetrachloroethylene (perc) 20 ppb 
• Toluene 74 ppb 
• Xylenes 74 ppb 
• PCB 1 ppb 
• Total Suspended Solids 350 ppm 

Any groundwater discharged in the New York City system would meet these limits. DEP can 
also impose project-specific limits, depending on the location of the project and contamination 
that has been found in nearby areas.  

Core and Shell 
In general, core (superstructure) and shell (exterior fit out) construction of the various buildings 
anticipated to be constructed as part of the proposed project would depend on the size and type 
of the building being constructed. For the buildings being constructed in Phase 1A, core and 
shell construction would be expected to last approximately 7 to 18 months, depending on the 
size of the building. Phase 1B core and shell construction for the buildings proposed during this 
phase would be expected to take approximately 11 to 13 months, depending on the size of the 
building. For the buildings being constructed in Phase 2, depending on the size of the building, 
core and shell construction would be expected to last approximately 8 to 12 months, with the 
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convention center taking about 18 months. Construction of the interior structure, or core, of the 
buildings would include elevator shafts; vertical risers for mechanical, electrical, and plumbing 
systems; electrical and mechanical equipment rooms; core stairs; and restroom areas. This phase 
of work would also include construction of the building’s framework (installation of beams and 
columns), and floor decks. Exterior construction involves the installation of the façade (exterior 
walls, windows, and cladding) and the roof. Cranes would be used to lift the façade into place, 
and welding machines and impact wrenches would secure the exterior to the superstructure. 
These activities would require the use of cranes, delivery trucks, concrete pumps, concrete 
trowels, welding equipment, and a variety of handheld tools. Temporary construction elevators 
(hoists) would also be constructed for the delivery of materials and vertical movement of 
workers during this stage where necessary.  

During the core and shell construction of the Phase 1A buildings, anywhere from 54 to 346 
workers would be on-site at each building site, at any given time, with a corresponding number 
of about 1 to 14 trucks per day are expected at any given building site. Core and shell 
construction would require anywhere from 98 to 382 workers would be on-site at each building 
site, at any given time, with a corresponding number of about 2 to 14 trucks per day are expected 
at any given building site, during construction of the Phase 1B buildings. During the core and 
shell construction of the Phase 2 buildings, anywhere from 98 to 258 workers would be on-site 
at each building site, at any given time, with a corresponding number of about 3 to 7 trucks per 
day are expected at any given building site. 

Interior Fit-Out 
This stage of construction would include the construction of interior partitions, installation of 
lighting fixtures, interior finishes (flooring, painting, etc.), and mechanical (e.g., installation of 
elevators) electrical, and plumbing (MEP) work. Mechanical and other interior work at each 
building would overlap with the building core and shell construction for between 4 and 15 
months, partly depending on the size and type of building being constructed. On average the 
core/shell and interior/MEP work at the various project buildings would overlap for between 8 
and 11 months, the largest buildings would have an overlap of up to 15 months. The interior fit-
out and MEP work activities would employ a similar number of construction workers as the core 
and shell work, but would generally have greater numbers of trucks. During MEP and interior 
construction of the Phase 1A buildings, anywhere from 48 to 349 workers would be on-site at 
each building site, at any given time, with a corresponding number of about 5 to 25 trucks per 
day are expected at any given building site. Interior fit-out and MEP work would require 
anywhere from 64 to 321 workers would be on-site at each building site, at any given time, with 
a corresponding number of about 5 to 34 trucks per day are expected at any given building site, 
during construction of the Phase 1B buildings. The interior fit-out and MEP construction of the 
Phase 2 buildings would have anywhere from 64 to 232 workers on-site at each building at any 
given time, with a corresponding number of about 5 to 21 trucks per day are expected at any 
given building site. Equipment used during interior construction would include hoists, delivery 
trucks, and a variety of small hand-held tools. However, this stage of construction is the quietest, 
and does not generate fugitive dust.  

Site Work and Finishing 
This stage of construction would include the final finishing of the building and grounds, 
including landscaping activities. This is also when the construction protection measures 
(fencing, sidewalk enclosures, bridges, or temporary sidewalk, remaining scaffolding, etc.) 
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around the building sites would be removed. This activity would employ the least number of 
construction workers: with about 5 to 10 workers per day at each building site. In addition, 
minimal daily truck deliveries would be expected at each building during this stage of 
construction, with most days having no deliveries. Equipment used during this stage of 
construction would include hoists, delivery trucks, and a variety of small hand-held tools.  

Open Space Areas and Other Surfaces 
During construction of the publicly accessible open spaces, top soil may be imported for 
installation of the grassy areas and landscaping. Concrete sidewalks would be poured, and street 
furniture, such as benches and tables, would be installed. Dump trucks would bring the soil to 
the site for spreading by hand. Trees with about a 3- to 4-inch caliper (diameter) and shrubs 
would be planted. For the active recreation areas, the ground surfaces would be installed, 
followed by the appropriate amenities (e.g., basketball hoops, volleyball nets, etc.). The majority 
of this work would be done by hand. For the construction of the open spaces, this phase would 
require an average of about 45 workers for the construction of the temporary open spaces; about 
54 workers form the construction of the new public park on Parcel A16, and about 75 workers 
for the construction of the open spaces on Parcels A20-A22. For the construction of the open 
spaces, this phase would require an average of about 3 daily truck deliveries for the construction 
of the temporary and permanent open spaces and park. Construction of the temporary and 
permanent open spaces and park are each anticipated to last for about 14 months at each 
location. 

Access Road and Van Wyck Expressway Ramps 
A new access ramp from the northbound Van Wyck Expressway would be constructed off the 
existing Exit 13 ramp and would connect to the new street network within the District at the 
northeast corner. A new ramp to the southbound Van Wyck Expressway would connect the 
northeast corner of the District to the expressway mainline immediately south of the interchange 
with the Whitestone Expressway. The ramps would start at grade and rise on columns to the 
height of the elevated expressway. 

To build the ramps, foundations would be excavated and built for the columns, which could be 
steel or concrete. Lines of columns would be installed and connected with steel girders. The 
roadway would be built on the girders. Typically, excavators would be used and the foundations 
formed by concrete. Cranes would be used to place the columns and girders. Cranes would also 
be used to place the plates on which the roadway is built. At any given time, up to 50 workers 
could be engaged in building the ramps and access roads. The number of truck deliveries would 
be expected to average about 25 trucks per day throughout the majority of the construction of the 
access road and ramps.  

NUMBER OF CONSTRUCTION WORKERS AND MATERIAL DELIVERIES 

Construction is labor intensive, and the number of workers varies with the general construction 
task and the size of the building. Likewise, material deliveries generate many truck trips, and the 
number also varies. Table 20-3 shows the estimated numbers of workers and deliveries to the 
project area by calendar quarter for all construction of the proposed project, regardless of 
construction Phase. The numbers shown in the table below conservatively include construction 
of the development on Lot B as well as the construction of the Van Wyck access improvements. 
The average number of workers would be about 838 per day throughout the construction period. 
The peak average number of workers would be 2,200 per day in the first quarter of 2031. For 
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truck trips, the average number of trucks would be 58 per day, and the peak average would occur 
in the second quarter of 2031 with 128 trucks per day (the first quarter of 2031 would have just 
one less average truck trip per day during that quarter, compared with the peak quarter for 
trucking activity). Detailed workforce and delivery projections can be found in Appendix E. 

Table 20-3 
Average Number of Daily Workers and Trucks by Quarter 

Year 2014 2015 2016 2017 
Quarter 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 
Workers 59 59 59 59 59 59 59 59 20 116 345 638 770 767 835 1,036 
Trucks 12 12 12 12 12 12 12 12 1 9 30 47 63 72 71 56 
Year 2018 2019 2020 2021 

Quarter 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 
Workers 1,166 610 261 261 0 0 0 0 0 0 0 0 0 0 0 0 
Trucks 60 38 26 26 0 0 0 0 0 0 0 0 0 0 0 0 
Year 2022 2023 2024 2025 

Quarter 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 
Workers 0 66 116 273 453 319 188 160 237 257 786 1,012 1,136 1,240 1,300 1,301 
Trucks 0 8 33 42 46 37 33 32 36 37 61 82 72 74 87 92 
Year 2026 2027 2028 2029 

Quarter 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 
Workers 1,440 1,624 1,567 1,560 1,702 1,348 1,143 873 813 583 765 1,230 1,278 1,365 1,642 1,406 
Trucks 103 108 94 111 119 106 93 85 83 61 70 91 84 89 104 98 
Year 2030 2031 2032 Average Peak Quarter 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Workers 1,673 1,891 1,761 2,115 2,200 2,154 1,594 1,247 940 489 334 164 838 2,200 
Trucks 106 122 107 122 127 128 111 95 79 47 32 14 58 128 

 Notes: Construction assumed to begin in January of 2014. 
 Sources: Hunter Roberts Construction Group and AKRF, Inc. 

 

F. THE FUTURE WITHOUT THE PROPOSED PROJECT 
For the purposes of this SEIS, the no action condition generally assumes that the proposed 
project is not built, and the project site would continue to be occupied by existing uses, and other 
known background projects in the area, along with specified background growth will have 
occurred (e.g., traffic analysis). However, for some analysis areas, including air quality and 
noise, the future without the proposed project includes the completed phases of the project in the 
background conditions for those analyses. The only changes to the project site that are assumed 
would be the infrastructure improvements that are currently under construction, related to sewers 
and stormwater outfalls. Additionally, the construction of the new Van Wyck Expressway access 
ramps—which was anticipated in the 2008 FGEIS and for which the City has received approval 
from the Federal Highway Administration—which are slated to be completed in 2024 are also 
assumed to be in place by that time.  

G. PROBABLE IMPACTS OF THE PROPOSED PROJECT 
Similar to many large development projects in New York City, construction can be disruptive to 
the surrounding area for periods of time. While the anticipated construction durations for the 
proposed project have been developed with an experienced New York City construction 
manager, the discussion is only illustrative as specific means and methods will be chosen at the 
time of construction. While the Phase 1A and 1B development programs are those being 
advanced by QDG selected to undertake this portion of the proposed project, there are no 
finalized construction programs or designs for the Phase 1A and 1B elements of the proposed 
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project at this time. Furthermore, as the Phase 2 development will be the subject of a future 
developer solicitation, the Phase 2 development program analyzed in this SEIS generally reflects 
the development anticipated for this area based on the development program approved in the 
2008 FGEIS, as modified in the subsequent technical memoranda. The construction durations 
have been conservatively chosen to serve as the basis of the analyses in this chapter and are 
representative of the reasonable worst-case assumptions for determining potential construction 
period impacts. The proposed project’s conceptual schedule represents a conservative potential 
timeline for construction, which shows overlapping construction activities and simultaneously 
operating construction equipment for the proposed project’s 19 building sites and other planned 
project elements (i.e., new park and open spaces, the proposed surface and structured parking, 
and/or infrastructure improvements) in proximity to one another. Thus, the analysis captures the 
cumulative nature of construction impacts, which would result in the greatest impacts at nearby 
receptors.  

The following analyses describe the potential impacts that could result from construction of the 
proposed project, with respect to transportation, air quality, noise and vibration, historic and 
cultural resources, hazardous materials, open space, socioeconomic conditions, community 
facilities, natural resources, land use, and rodent control. 

TRANSPORTATION 

TRAFFIC 

The proposed project would be developed in three sequential phases, from 2014 to 2032, and 
would generate construction worker and truck traffic. Because of the lengthy duration of these 
activities, an evaluation of construction sequencing and worker/truck projections was undertaken 
to identify the construction-related peak hour trip-making activities and to assess the potential 
transportation-related impacts. As described above, it is expected that parking and staging needs 
would be managed at each construction site and available areas adjacent to CitiField and within 
the District. 

During the construction of Phase 1A, peak construction activities were projected to take place in 
the fourth quarter of 2017. By this time, only a small portion of the Phase 1A development 
program would be completed. Table 20-4 provides a comparison of the cumulative construction 
and operational trips projected for peak Phase 1A construction to what would be realized upon 
the full build-out of Phase 1A. During the construction of Phase 1B, peak construction activities 
were projected to take place in the first quarter of 2027. By this time, the Phase 1A development 
program would have been in operation along with portions of the Phase 1B development 
components. Table 20-5 provides a comparison of the cumulative construction and operational 
trips projected for peak Phase 1B construction to what would be realized upon the full build-out 
of Phase 1B. During the construction of Phase 2, peak construction activities were projected to 
take place in the first quarter of 2031. By this time, the Phase 1A and Phase B development 
program would have been in operation along with portions of the Phase 2 development 
components. Table 20-6 provides a comparison of the cumulative construction and operational 
trips projected for peak Phase 2 construction to what would be realized upon the full build-out of 
Phase 2, or the entire proposed project. As demonstrated by these comparisons, the cumulative 
project-generated trips would be less than what would be realized upon the build-out of each of 
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Table 20-4 
Comparison of Weekday Vehicle Trip Generation for Peak Phase 1A Construction—

Cumulative Construction and Operational Trips 

Time 

Peak Construction in 2017 
2018 Phase 1A Full 

Build-Out Operational 
Trips in PCEs 

Incremental 
Construction Trips in 

PCEs (Q4 2017) 

Incremental Operational 
Trips from Completed 

Projects in PCEs Total PCEs 
In Out Total In Out Total In Out Total In Out Total 

6-7 AM 533 28 561 6 6 12 539 34 573 6 6 12 
7-8 AM 138 12 150 11 10 21 149 22 171 104 89 193 
8-9 AM* 12 12 24 74 86 160 86 98 184 543 394 937 

12-1 PM* 12 12 24 214 158 372 226 170 396 1,422 1,159 2,581 
3-4 PM 6 511 517 79 103 182 85 614 699 1,243 1,135 2,378 
4-5 PM 0 94 94 78 104 182 78 198 276 1,194 1,276 2,470 
5-6 PM* 0 0 0 163 146 309 163 146 309 1,276 1,352 2,628 

Notes: Traffic volumes summarized for the 8-9 AM, 12-1 PM, and 5-6 PM account for a conservative overlap of 
construction-related traffic during these hours and operational trips during the operational analysis peak hours. 

 PCEs = passenger car equivalents where 1 truck trip equals 2 PCEs. 

 
the respective development phases. Therefore, the overall extent of potential traffic impacts 
during peak construction would be within the envelope of significant adverse traffic impacts 
identified for the With Action condition in Chapter 14, “Transportation.” For a reasonable worst-
case assessment of potential construction traffic impacts, the discussion below focuses on the 
overall peak construction condition, which as identified above, would take place during the 
construction of Phase 2 of the proposed project in the first quarter of 2031. 

Table 20-5 
Comparison of Weekday Vehicle Trip Generation for Peak Phase 1B Construction—

Cumulative Construction and Operational Trips 

Time 

Peak Construction in 2027 
2028 Phase 1B Full 

Build-Out Operational 
Trips in PCEs 

Incremental 
Construction Trips in 

PCEs (Q1 2027) 

Incremental Operational 
Trips from Completed 

Projects in PCEs Total PCEs 
In Out Total In Out Total In Out Total In Out Total 

6-7 AM 889 60 949 2 2 4 891 62 953 15 15 30 
7-8 AM 231 24 255 200 168 368 431 192 623 243 293 536 
8-9 AM* 24 24 48 1,338 753 2,091 1,362 777 2,139 1,611 1,146 2,757 

12-1 PM* 24 24 48 2,412 2,030 4,442 2,436 2,054 4,490 2,855 2,432 5,287 
3-4 PM 12 841 853 1,871 1,746 3,617 1,883 2,587 4,470 2,268 2,141 4,409 
4-5 PM 0 155 155 1,801 2,171 3,972 1,801 2,326 4,127 2,177 2,532 4,709 
5-6 PM* 0 0 0 1,994 2,564 4,558 1,994 2,564 4,558 2,473 2,977 5,450 

Notes: Traffic volumes summarized for the 8-9 AM, 12-1 PM, and 5-6 PM account for a conservative overlap of 
construction-related traffic during these hours and operational trips during the operational analysis peak hours. 

 PCEs = passenger car equivalents where 1 truck trip equals 2 PCEs. 
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Table 20-6 
Comparison of Weekday Vehicle Trip Generation for Peak Phase 2 Construction—

Cumulative Construction and Operational Trips 

Time 

Peak Construction in 2031 
2032 Phase 2 Full Build-
Out Operational Trips in 

PCEs 

Incremental 
Construction Trips in 

PCEs (Q1 2031) 

Incremental Operational 
Trips from Completed 

Projects in PCEs Total PCEs 
In Out Total In Out Total In Out Total In Out Total 

6-7 AM 1,135 64 1,199 19 19 38 1,154 83 1,237 64 37 101 
7-8 AM 294 26 320 296 362 658 590 388 978 592 562 1,154 
8-9 AM* 26 26 52 1,931 1,498 3,429 1,957 1,524 3,481 2,758 1,969 4,727 

12-1 PM* 26 26 52 3,423 2,946 6,369 3,449 2,972 6,421 4,233 3,546 7,779 
3-4 PM 12 1,083 1,095 2,638 2,549 5,187 2,650 3,632 6,282 3,113 3,246 6,359 
4-5 PM 0 201 201 2,500 2,872 5,372 2,500 3,073 5,573 3,013 3,770 6,783 
5-6 PM* 0 0 0 2,936 3,391 6,327 2,936 3,391 6,327 3,552 4,843 8,395 

Notes: Traffic volumes summarized for the 8-9 AM, 12-1 PM, and 5-6 PM account for a conservative overlap of 
construction-related traffic during these hours and operational trips during the operational analysis peak hours. 

 PCEs = passenger car equivalents where 1 truck trip equals 2 PCEs. 

 

Construction Trip generation 
Average daily construction worker and truck activities by quarter were projected for the entire 
construction period. Construction is anticipated to begin in the first quarter of 2014 and be completed 
by the end of 2032. Construction worker and truck trip projections were refined to account for worker 
modal splits and vehicle occupancy, arrival and departure distribution, and passenger car equivalent 
(PCE) factors for construction truck traffic.1 These estimates are presented in Table 20-7. 

Daily Workforce and Truck Deliveries 
For a reasonable worst-case analysis of potential transportation-related impacts during construction, the 
daily workforce and truck trip projections in the peak quarter were used as the basis for estimating peak 
hour construction trips. Based on a schedule of commencing construction in the beginning of 2014, 
the combined construction worker and truck traffic peak would occur in the first quarter of 2031. 
The daily average numbers of construction workers and truck deliveries during this construction 
peak quarter were estimated at 2,200 workers and 127 truck deliveries per day (see Appendix E for 
details). By the first quarter of 2031, Phase 1A and 1B of the proposed project and the first four 
buildings of Phase 2 would be completed and would also generate operational traffic. This 
operational traffic is combined with the construction traffic to assess the worst-case traffic impacts 
during this period. Estimates of construction activities are further discussed below. 

Construction Worker Modal Splits and Vehicle Occupancy 
Similar to the FGEIS, approximately 70 percent of construction workers would be expected to 
travel to the sites by private autos at an average occupancy of 1.15 persons per vehicle. The 
remaining 30 percent would use public transit. 

Peak Hour Construction Worker Vehicle and Truck Trips 
Construction activities would mostly take place during the typical construction shift of 7:00 AM 
to 3:30 PM. While construction truck trips would be made throughout the day (with more trips 
made during the early morning), most trucks would remain in the area for short durations and 
 

                                                      
1 The traffic analysis assumed that each truck has a PCE of 2.0. 
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Table 20-7 
Construction Trip Generation 

Vehicle PCEs 2014 2015 2016 2017 2018 
(Autos + 
Trucks) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 

6 AM - 7 AM 41 41 41 41 41 41 41 41 10 65 200 359 439 446 479 561 628 337 155 155 
7 AM - 8 AM 11 11 11 11 11 11 11 11 2 18 54 98 118 121 130 150 166 90 44 44 
8 AM - 9 AM 4 4 4 4 4 4 4 4 0 4 12 20 24 28 28 24 24 16 12 12 

9 AM - 10 AM 4 4 4 4 4 4 4 4 0 4 12 20 24 28 28 24 24 16 12 12 
10 AM - 11 AM 4 4 4 4 4 4 4 4 0 4 12 20 24 28 28 24 24 16 12 12 
11 AM - 12 PM 4 4 4 4 4 4 4 4 0 4 12 20 24 28 28 24 24 16 12 12 
12 PM - 1 PM 4 4 4 4 4 4 4 4 0 4 12 20 24 28 28 24 24 16 12 12 
1 PM - 2 PM 4 4 4 4 4 4 4 4 0 0 8 8 12 16 16 12 12 8 4 4 
2 PM - 3 PM 6 6 6 6 6 6 6 6 1 4 18 27 35 39 41 44 47 27 12 12 
3 PM - 4 PM 33 33 33 33 33 33 33 33 10 57 176 319 387 390 423 517 580 305 131 131 
4 PM - 5 PM 5 5 5 5 5 5 5 5 1 10 32 59 71 70 76 94 107 55 24 24 
5 PM - 6 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Daily Total 120 120 120 120 120 120 120 120 24 174 548 970 1,182 1,222 1,305 1,498 1,660 902 430 430 

Vehicle PCEs 2019 2020 2021 2022 2023 
(Autos + 
Trucks) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 

6 AM - 7 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 40 88 173 269 191 124 110 
7 AM - 8 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 12 26 49 75 55 35 31 
8 AM - 9 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 4 12 16 20 16 12 12 

9 AM - 10 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 4 12 16 20 16 12 12 
10 AM - 11 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 4 12 16 20 16 12 12 
11 AM - 12 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 4 12 16 20 16 12 12 
12 PM - 1 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 4 12 16 20 16 12 12 
1 PM - 2 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8 8 8 8 8 8 
2 PM - 3 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 2 12 16 22 18 14 13 
3 PM - 4 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 32 64 141 229 163 100 86 
4 PM - 5 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 6 10 25 41 29 17 14 
5 PM - 6 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Daily Total 0 0 0 0 0 0 0 0 0 0 0 0 0 112 268 492 744 544 358 322 

Vehicle PCEs 2024 2025 2026 2027 2028 
(Autos + 
Trucks) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 

6 AM - 7 AM 151 161 443 573 625 676 721 726 805 899 855 872 949 764 649 509 480 344 440 691 
7 AM - 8 AM 45 47 120 155 166 179 194 194 215 242 227 234 255 208 175 138 131 95 121 186 
8 AM - 9 AM 16 16 24 32 28 28 36 36 40 44 36 44 48 44 36 32 32 24 28 36 

9 AM - 10 AM 16 16 24 32 28 28 36 36 40 44 36 44 48 44 36 32 32 24 28 36 
10 AM - 11 AM 16 16 24 32 28 28 36 36 40 44 36 44 48 44 36 32 32 24 28 36 
11 AM - 12 PM 16 16 24 32 28 28 36 36 40 44 36 44 48 44 36 32 32 24 28 36 
12 PM - 1 PM 16 16 24 32 28 28 36 36 40 44 36 44 48 44 36 32 32 24 28 36 
1 PM - 2 PM 8 8 12 16 16 16 16 20 20 20 20 24 24 20 20 16 16 12 12 20 
2 PM - 3 PM 15 16 36 47 51 54 56 60 64 69 68 71 76 61 55 43 41 30 35 57 
3 PM - 4 PM 123 133 395 509 569 620 649 654 721 811 783 784 853 676 577 441 412 296 384 619 
4 PM - 5 PM 22 23 72 92 103 113 118 118 131 149 143 143 155 123 104 79 74 53 70 113 
5 PM - 6 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Daily Total 444 468 1,198 1,552 1,670 1,798 1,934 1,952 2,156 2,410 2,276 2,348 2,552 2,072 1,760 1,386 1,314 950 1,202 1,866 

Vehicle PCEs 2029 2030 2031 2032         
(Autos + 
Trucks) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q   

  
  

6 AM - 7 AM 706 753 904 784 919 1,041 966 1,150 1,199 1,177 888 703 538 286 195 92   
  

  
7 AM - 8 AM 188 202 240 211 248 278 258 306 320 314 238 188 146 79 53 24   

  
  

8 AM - 9 AM 32 36 40 40 44 48 44 48 52 52 44 36 32 20 12 4   
  

  
9 AM - 10 AM 32 36 40 40 44 48 44 48 52 52 44 36 32 20 12 4   

  
  

10 AM - 11 AM 32 36 40 40 44 48 44 48 52 52 44 36 32 20 12 4   
  

  
11 AM - 12 PM 32 36 40 40 44 48 44 48 52 52 44 36 32 20 12 4   

  
  

12 PM - 1 PM 32 36 40 40 44 48 44 48 52 52 44 36 32 20 12 4   
  

  
1 PM - 2 PM 16 16 20 20 20 24 20 24 24 24 24 20 16 8 8 4   

  
  

2 PM - 3 PM 55 58 70 63 71 82 74 88 91 90 73 58 45 23 18 9   
  

  
3 PM - 4 PM 638 681 820 704 835 945 878 1,054 1,095 1,073 800 627 474 246 171 84   

  
  

4 PM - 5 PM 117 124 150 128 153 172 160 194 201 196 145 114 85 44 31 15   
  

  
5 PM - 6 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0   

  
  

Daily Total 1,880 2,014 2,404 2,110 2,466 2,782 2,576 3,056 3,190 3,134 2,388 1,890 1,464 786 536 248         
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construction workers would typically commute during the hours before and after the work shift. 
For analysis purposes, each worker vehicle was assumed to arrive in the morning and depart in 
the afternoon or early evening, whereas each truck delivery was assumed to result in two truck 
trips during the same hour (one “in” and one “out”). Furthermore, in accordance with the 2012 
CEQR Technical Manual, the traffic analysis assumed that each truck has a PCE of 2.0. 

The estimated daily vehicle trips were distributed throughout the workday based on projected work 
shift allocations and conventional arrival/departure patterns of construction workers and trucks. For 
construction workers, the majority (approximately 80 percent) of the arrival and departure trips 
would take place during the hour before and after each shift. For construction trucks, deliveries 
would occur throughout the day when the construction site is active. Construction truck deliveries 
typically peak during the early morning (approximately 25 percent), overlapping with construction 
worker arrival traffic. The peak construction hourly trip projections are summarized in Table 20-8. 

Table 20-8 
Peak Construction Vehicle Trip Projections 

Hour 

Auto Trips Truck Trips Total 
Regular Shift Regular Shift Vehicle Trips PCE Trips 

In Out Total In Out Total In Out Total In Out Total 
Weekday (1st Quarter of 2031) 

6 AM - 7 AM 1,071 0 1,071 32 32 64 1,103 32 1,135 1,135 64 1,199 
7 AM - 8 AM 268 0 268 13 13 26 281 13 294 294 26 320 
8 AM - 9 AM 0 0 0 13 13 26 13 13 26 26 26 52 

9 AM - 10 AM 0 0 0 13 13 26 13 13 26 26 26 52 
10 AM - 11 AM 0 0 0 13 13 26 13 13 26 26 26 52 
11 AM - 12 PM 0 0 0 13 13 26 13 13 26 26 26 52 
12 PM - 1 PM 0 0 0 13 13 26 13 13 26 26 26 52 
1 PM - 2 PM 0 0 0 6 6 12 6 6 12 12 12 24 
2 PM - 3 PM 0 67 67 6 6 12 6 73 79 12 79 91 
3 PM - 4 PM 0 1,071 1,071 6 6 12 6 1,077 1,083 12 1,083 1,095 
4 PM - 5 PM 0 201 201 0 0 0 0 201 201 0 201 201 
Daily Total 1,339 1,339 2,678 128 128 256 1,467 1,467 2,934 1,595 1,595 3,190 

Notes: Hourly construction worker and truck trips were derived from an estimated quarterly average number of 
construction workers and truck deliveries per day, with each truck delivery resulting in two daily trips (arrival 
and departure). Construction peak hours are shaded in this table.  

 

The projected construction activities in the first quarter of 2031 would result in 1,199 PCEs between 
6 and 7 AM and 1,095 PCEs between 3 and 4 PM on weekdays. Since Phase 1A/1B and some 
components of Phase 2 of the proposed project would have already been completed and 
occupied, operational traffic generated by those completed components together with the 
projected construction traffic were considered for the construction traffic impact analysis. The 
analysis results are presented below. 

Construction Traffic Capacity Analysis 
Vehicles generated by construction activities were assigned to the street network, and eight key 
intersections for analysis were identified. These intersections are the same intersections 
addressed in the FGEIS. These intersections were analyzed from 6-7 AM and 3-4 PM, which 
correspond to the hours of peak vehicular traffic generated by construction plus operational 
traffic during the first quarter of 2031. Construction is not expected to take place on any game 
days or Saturdays. The key study intersections include: 

• 126th Street and Northern Boulevard 
• 126th Street at 34th Avenue 
• 114th Street at Roosevelt Avenue 
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• 126th Street at Roosevelt Avenue 
• College Point Boulevard at Roosevelt Avenue 
• College Point Boulevard at the Northern Boulevard service road 
• Boat Basin Road at World’s Fair Marina  
• 126th Street at New Willets Point Boulevard 

The operations at these intersections were analyzed using the Highway Capacity Software (HCS+) 
version 5.5, which is based on the methodologies presented in the 2000 Highway Capacity Manual 
(HCM). A discussion of the analysis methodology can be found in Chapter 14, “Transportation.” 

Construction Peak Traffic Volumes and Conditions 
The AM peak hour of construction was selected to be 6-7 AM as the number of projected 
construction trips are significantly higher (1,135 vehicles) compared to the number of 
construction trips generated (approximately 26 vehicles) during the proposed project weekday 
non-game AM peak hour of 8-9 AM. The ATR volume comparison showed that 6-7 AM 
construction peak traffic volumes are 41.5 percent less than the typical 8-9 AM commuter peak 
hour. Hence, the 6-7 AM volumes were calculated by decreasing the 8-9 AM volumes by 41.5 
percent.  

The PM peak hour of construction was selected to be 3-4 PM since no construction trips are 
anticipated during the proposed project weekday non-game PM peak hour of 5-6 PM. The ATR 
volume comparison showed that 3-4 PM construction peak traffic volumes are approximately 2 
percent less than the typical 5-6 PM peak hour. Hence, the 3-4 PM volumes were calculated by 
decreasing the 5-6 PM volumes by 2 percent. 

Future Without Construction of the Proposed Project 
The existing AM and PM peak construction hour volumes were increased to year 2031 using a 
background growth rate of 0.5 percent per year from 2012 to 2017 and 0.25 percent per year 
from 2017 to 2031, or a 6.2 percent growth in overall traffic volumes. In addition, No Action 
conditions for the construction analysis account for traffic generated by the anticipated No 
Action development sites identified in Chapter 14, “Transportation.” Similar to the existing 
volumes, these No Action increments were decreased by 41.5 percent in the AM and about 2 
percent in the PM peak construction hours. 

Overall intersection levels of service (LOS) would be at LOS C or better for all intersections 
during the 6-7 AM peak construction hour. In the 3-4 PM peak construction hour, four 
intersections would operate at overall LOS C or better, one would operate at LOS D and one 
would operate at LOS F. During the 6-7 AM peak construction hour, of the 35 traffic lane 
groups at these intersections, 21 would operate at LOS C or better, 13 would operate at LOS D 
and one would operate at LOS E. During the 3-4 PM peak construction hour, of the 36 traffic 
lane groups analyzed (there is one more in the PM peak hour), 20 would operate at LOS C or 
better, eight would operate at LOS D, and eight would operate at LOS E or F. 

Future With Construction of the Proposed Project 
During the 6-7AM peak construction hour, construction activities would generate 1,071 
construction worker auto trips and 64 delivery (in and out) truck trips. During the 3-4 PM peak 
construction hour, construction activities would generate 1,071 construction worker auto trips 
and 12 delivery truck trips. Auto trips were assigned along roadways leading to on-site parking 
facilities, and trucks were assigned to designated DOT truck routes. 
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Levels of service for the 2031 With Action condition were determined for the eight intersections 
analyzed under the No Action condition. The unsignalized portion of the intersection of Willets 
Point Boulevard and 126th Street would be eliminated due to street demapping, while one new 
intersection—126th Street at New Willets Point Boulevard—would be created as part of the 
proposed project under Phase 2. Future traffic levels of service under the 2031 With Action 
condition are shown in Tables 20-9 and 20-10. Detailed levels of service tables are presented in 
Appendix E-2. 

Table 20-9 
Overall Intersection Level of Service Summary Comparison 

Phase 2 (2031) Construction No Action vs. With Action Conditions – Non-Game Day 

Signalized Intersections 

Phase 2 No Action Condition Phase 2 With Action Condition 
Weekday AM Weekday PM Weekday AM Weekday PM 

6 Signalized Intersections 7 Signalized Intersections  

Overall Intersection LOS A/B/C 6 4 6 1 
Overall Intersection LOS D 0 1 0 1 
Overall Intersection LOS E 0 0 0 1 
Overall Intersection LOS F 0 1 1 4 
No. of Locations with 
Significant Impacts — — 1 6 

Notes: 
During the non-game peak hours in the Phase 2 With Action condition, one of the two unsignalized intersections analyzed would be 
significantly impacted in the weekday AM and PM peak hours.  

 

Table 20-10 
Traffic Lane Group Level of Service Summary Comparison 

Phase 2 (2031) Construction No Action vs. With Action Conditions – Non-Game Day 

Signalized Intersections 

Phase 2 No Action Condition Phase 2 With Action Condition 
Weekday AM Weekday PM Weekday AM Weekday PM 

6 Signalized Intersections 7 Signalized Intersections  

No. of Lane Groups at LOS A/B/C 16 15 20 14 
No. of Lane Groups at LOS D 13 8 11 5 
No. of Lane Groups at LOS E 1 2 1 2 
No. of Lane Groups at LOS F 0 6 2 16 
Notes: 
During the non-game peak hours in the Phase 2 With Action condition, one of the two unsignalized intersections analyzed would be 
significantly impacted in the weekday AM and PM peak hours.  

 

The summary overview of the Phase 2 construction condition indicates that: 

• In the 6-7 AM peak construction hour, one of the seven analyzed signalized intersections is 
projected to operate at overall LOS F, which is one more than that under the No Action 
condition. (Note: there would be one more signalized intersection in the Phase 2 With 
Action condition as compared to the No Action condition.) One intersection would be 
significantly impacted. The number of traffic lane groups expected to operate at LOS E or F 
would increase from one to three between the No Action and With Action conditions.  

• In the 3-4 PM peak construction hour, five of the seven analyzed signalized intersections are 
projected to operate at overall LOS E or F, four more than under the No Action condition. 
Six intersections would be significantly impacted. The number of traffic lane groups 
expected to operate at LOS E or F would increase from eight to 18 between the No Action 
and construction conditions. 

All significantly impacted intersections could be fully or partially mitigated, the majority of 
which would require standard mitigation measures typically implemented by DOT. In addition, 
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two locations—126th Street at Northern Boulevard and 126th Street/Grand Central Parkway 
Ramp at 34th Avenue—would require special more intensive mitigation measures to mitigate 
the significant impacts in the 3-4 PM peak construction hour. The recommended mitigation 
measures would be similar to those proposed to mitigate the intersection impacts associated with 
the project’s build-out and occupancy. A discussion of the recommended mitigation measures 
for each of the impacted intersections is provided below. 

• Northern Boulevard at 126th Street - Impacts on this intersection would occur during the 3-4 
PM peak construction hour. The significant impacts expected on the northbound 126th 
Street approach and on westbound Northern Boulevard (leading to the intersection from the 
Van Wyck and Whitestone Expressway off-ramps) could not be mitigated by applying 
traditional mitigation measures. Therefore, to fully mitigate significant impacts during the 3-
4 PM peak construction hour, this intersection would require cost intensive mitigation 
measures. These measures include installation of quick-curb (i.e., plastic reflective pylons 
used for channelizing the traffic) and traffic signal louvers (used on traffic signals to avoid 
confusion on two closely spaced intersection approaches where approaching motorists may 
be able to see the signal indication for another approach) on the westbound approach 
between the right-most lane and the center lane to allow the Van Wyck and Whitestone 
Expressway ramp traffic to operate as free flow through the intersection, modification of 
signal timing, and implementation of signal timing changes needed to coordinate the 
northbound 126th Street approach with the upstream signal at the intersection of 126th 
Street and 34th Avenue.  

• 34th Avenue at 126th Street – Significant impacts are expected to occur on the slip ramp 
from GCP/Astoria Boulevard to 126th Street, eastbound Shea Road approach, and 
westbound 34th Avenue approach during both the 6-7 AM and 3-4 PM peak construction 
hours and the northbound de facto left turn movement on the northbound 126th Street 
approach during the 3-4 PM peak construction hour. The geometric complexity of this 
intersection, with approaches from two exit ramps in addition to the northbound 126th 
Street, eastbound Shea Road and westbound 34th Avenue approaches, limits traditional 
capacity improvement options. Signal timing changes would fully mitigate the significant 
impacts only during the 6-7 AM peak construction hour. To partially mitigate significant 
impacts during the 3-4 PM peak construction hour, this intersection would require cost 
intensive mitigation measures including reconstructing and merging the Grand Central 
Parkway and Northern Boulevard ramp approaches to have one 11 foot wide left turn lane, 
two 11 foot wide travel lanes and one 11 foot wide exclusive right-turn lane, widening the 
roadway on the east leg of the intersection to 40 feet to provide two 11 foot wide westbound 
approach lanes and two 11 foot wide eastbound receiving lanes, restriping the northbound 
126th Street approach from two 11 foot wide travel lanes, one 12 foot wide travel lane, and 
one 7 foot wide hatched median to one 12 foot wide exclusive left turn lane, two 12 foot 
wide travel lanes, and one 5 foot wide Class II bicycle lane, and modifying the signal timing 
and phasing plan.  

• Roosevelt Avenue at 114th Street - Significant impacts would occur during the 3-4 PM peak 
construction hour on the southbound 114th Street approach and the eastbound and 
westbound Roosevelt Avenue approaches. These impacts could be mitigated through 
geometric changes, signal phasing and timing plan changes, limited prohibition of parking, 
and pavement restriping. The centerline on the westbound approach would be shifted 11 feet 
to the south and the approach would be restriped from two 11 foot wide travel lanes to one 
11 foot wide exclusive left turn lane, one 11 foot wide through lane, and one 11 foot wide 
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exclusive right turn lane. The eastbound approach would be restriped from two 11 foot wide 
travel lanes to one 11 foot wide exclusive left turn lane and one 11 foot wide travel lane. The 
centerline on the northbound approach would be shifted three feet to the east and the 
approach would be restriped from one 16 foot wide travel lane to one 13 foot wide travel 
lane. The centerline on the southbound approach would be shifted two feet to the east. 
Parking prohibitions at this location include installing “No Standing Anytime” regulations 
along the east curb of the northbound 114th Street approach 250 feet from the intersection, 
installing “No Standing Anytime” regulations along the south curb of the eastbound 
Roosevelt Avenue Street approach 250 feet from the intersection, and installing “No 
Standing 3 PM - 7 PM” regulations along the west curb of the southbound 114th Street 
approach 150 feet from the intersection to allow for one 12 foot wide left-through lane and 
one 10 foot wide right turn lane. Signal phasing and timing plans would also be modified.  

• Roosevelt Avenue at 126th Street – Significant impacts would occur during the 3-4 PM peak 
construction hour on the northbound and southbound 126th Street approaches and the 
eastbound Roosevelt Avenue de facto left turn movement. The intersection could be 
partially mitigated by reconfiguring the northbound 126th Street approach to have one 10 
foot wide exclusive left turn lane and two ten foot wide travel lanes. The centerline on the 
southbound 126th Street approach would be shifted nine feet to the east and restriped from 
one 11 foot wide and one 12 foot wide travel lane to one 11 foot wide exclusive left turn 
lane, one 10 foot wide through lane, and one 11 foot wide exclusive right turn lane. The 
centerline of the eastbound Roosevelt Avenue approach would be shifted one foot to the 
north and the centerline of the westbound approach would be shifted one foot to the south. 
The eastbound approach would be restriped from one 10 foot wide and one 11 foot wide 
travel lane to two 11 foot wide travel lanes and the westbound approach would be restriped 
from one 11 foot wide travel lane and one 10 foot wide travel lane to two 11 foot wide travel 
lanes. The signal timing and phasing would also be modified. 

• Roosevelt Avenue at College Point Boulevard – Significant impacts would occur during the 
3-4 PM peak construction hour on the northbound College Point Boulevard left turn 
movement, the southbound College Point Boulevard approach, and the eastbound Roosevelt 
Avenue through-right turn movement. The impacts could be partially mitigated by removing 
the center median on the east leg of Roosevelt Avenue and restriping the westbound 
Roosevelt Avenue approach from one 22 foot wide center median, one 13 foot wide travel 
lane, and one 17 foot wide travel lane to one 13 foot wide left turn pocket, one 9 foot wide 
tapered hatched median, one 11 foot wide travel lane and one 19 foot wide travel lane for 80 
feet. The northbound College Point Boulevard approach would be restriped from one 9 foot 
wide exclusive left turn lane, one 13 foot wide travel lane, and one 18 foot wide travel lane 
with parking to two 10 foot wide exclusive left turn lanes, and two 10 foot wide travel lanes 
for 200 feet. The southbound College Point Boulevard approach would be restriped from 
one 11 foot wide travel lane and one 19 foot wide travel lane to three 10 foot wide travel 
lanes for 200 feet. Parking prohibitions would include installing “No Standing Anytime” 
regulations along the east curb of the northbound approach of College Point Boulevard for 
250 feet and along the west curb of the southbound approach for 200 feet. Southbound right 
turn traffic on College Point Boulevard would be prohibited and directed to use 39th Avenue 
and Janet Place. Additionally, the signal timing and phasing would be modified. 

• College Point Boulevard at Northern Boulevard Service Road – The westbound approach of 
the Northern Boulevard service road would be significantly impacted during the 3-4 PM 
peak construction hour, but could be fully mitigated by modifying the signal timing. 
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• Boat Basin Road at World’s Fair Marina – Significant impacts would occur on the 
northbound Boat Basin Road left turn movement during the 6-7 AM and 3-4 PM peak 
construction hours. The intersection would be fully mitigated by installing a traffic signal 
with a 90 second cycle length, striping the westbound approach as one 11 foot wide left turn 
lane and one 11 foot wide shared left-through lane, and striping the northbound approach as 
two 10 foot wide left turn lanes and one 10 foot wide right turn lane. 

• 126th Street at New Willets Point Boulevard – Significant impacts are not expected during 
either of the analysis peak hours. 

In addition to the above impact and mitigation findings described for peak construction in 2031, 
the significant adverse traffic impacts disclosed for the 2032 With Action condition may also 
occur during peak construction in 2031. Similar mitigation measures as those identified for the 
2032 With Action condition are expected to also address the potential traffic impacts during 
construction. As with the 2032 With Action condition, several of the projected traffic impacts 
during various analysis peak periods may remain unmitigated. 

DELIVERIES 

Construction trucks would be required to use DOT-designated truck routes, including the Van 
Wyck Expressway, the Long Island Expressway (LIE), Northern Boulevard, Roosevelt Avenue, 
and College Point Boulevard. At the construction site, flaggers would manage the access and 
movements of trucks. Limited site deliveries may occur along the perimeters of the construction 
sites within delineated closed-off areas for concrete pour or steel delivery. 

CURB LANE CLOSURES AND STAGING 

Curb lanes and sidewalks within and adjacent to the project site might be temporarily closed due 
to construction activities. Sidewalk protection or temporary sidewalks would be provided to 
maintain pedestrian access. Staging areas would be required from the start of foundation work 
until cranes and hoists are completely removed at the completion of the core and shell stage. 
Because the majority of construction activities would be accommodated on-site, construction 
trucks would be staged primarily at each construction site and available areas adjacent to 
CitiField and within the District. Maintenance and protection of traffic plans would be 
developed for all anticipated curb lane and sidewalk closures.  

PARKING 

The construction activities would generate a maximum daily parking demand of 1,339 spaces in 
the first quarter of 2031. Parking would be managed within available parking in the South 
Lot/Lot D and the District, and if necessary, supplemented by the existing parking areas adjacent 
to the District. As with the 2032 With Action condition, there would not be a parking impact 
during construction. 

TRANSIT 

With approximately 70 percent of the construction workers predicted to commute via auto, the 
remaining 30 percent would travel to and from the construction sites via transit. Based on the 
peak first quarter 2031 projections (maximum of 2,200 average daily construction workers), this 
distribution would represent correspondingly up to 660 daily workers traveling by transit. With 
80 percent of these workers arriving or departing during the construction peak hours, the 
estimated number of total peak hour transit trips would be 528. These construction worker trips 
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would occur outside of peak periods of transit ridership and would be distributed and dispersed 
to the nearby transit facilities, and would not result in any significant adverse transit impacts. 
However, the significant adverse transit impacts disclosed for the 2032 With Action condition 
may also occur during peak construction in 2031. Similar mitigation measures as those identified 
for the 2032 With Action condition (i.e., stairway widening at the Mets-Willets Point subway 
station and bus frequency increase) are expected to also address the potential transit impacts 
during construction. As with the 2032 With Action condition, projected line-haul impacts may 
remain unmitigated. Additionally, as discussed in more detail in Chapter 14, "Transportation," 
and Chapter 21, "Mitigation," subway station impacts may remain unmitigated, if mitigation 
options are found to be infeasible, or if NYCT changes the current game-day operation of the 
station. 

PEDESTRIANS 

Sidewalk protection or temporary sidewalks would be provided in accordance with DOT 
requirements to maintain pedestrian access for most construction periods. With a maximum of 
2,200 average daily construction workers, as shown in Appendix E, there would be up to 
approximately 1,760 workers arriving or departing during the construction peak hours via 
various modes of transportation. These pedestrian trips would primarily be concentrated during 
off-peak hours (6 to 7 AM and 3 to 4 PM) and would be distributed among numerous pedestrian 
facilities (i.e., sidewalks, corner reservoirs, and crosswalks) in the area. Accordingly, there 
would also not be a potential for significant adverse pedestrian impacts attributable to the 
projected construction worker pedestrian trips. However, the significant adverse pedestrian 
impacts disclosed for the 2032 With Action condition may also occur during peak construction 
in 2031. Similar mitigation measures as those identified for the 2032 With Action condition (i.e., 
crosswalk widening) are expected to also address the potential pedestrian impacts during 
construction. Where mitigation measures may be deemed impractical to mitigate the projected 
With Action significant adverse pedestrian impacts, those impacts could similarly be 
unmitigatable during construction. 

AIR QUALITY 

INTRODUCTION 

Emissions from on-site construction equipment and on-road construction-related vehicles, and 
the effect of construction vehicles on background traffic congestion, have the potential to affect 
air quality. The analysis of potential impacts of the construction of the proposed project on air 
quality includes a quantitative analysis of both on-site and on-road sources of air emissions, and 
the overall combined impact of both sources, where applicable. 

In general, most construction engines are diesel-powered, and produce relatively high levels of 
nitrogen oxides (NOx) and particulate matter (PM). Construction activities also emit fugitive 
dust. Although diesel engines emit much lower levels of carbon monoxide (CO) than gasoline 
engines, the stationary nature of construction emissions and the large quantity of engines could 
lead to elevated CO concentrations, and impacts on traffic could increase mobile source-related 
emissions of CO as well. Therefore, the pollutants analyzed for the construction period are 
nitrogen dioxide (NO2), particles with an aerodynamic diameter of less than or equal to 10 
micrometers (PM10), particles with an aerodynamic diameter of less than or equal to 2.5 
micrometers (PM2.5), and CO. Since ultra-low-sulfur diesel (ULSD) would be used for all diesel 
engines used in the construction of the proposed project, sulfur oxides (SOx) emitted from those 
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construction activities would be negligible. For more details on air pollutants, see Chapter 15, 
“Air Quality.” 

Construction activity in general, and large-scale construction in particular, has the potential to 
adversely affect air quality as a result of diesel emissions. The main component of diesel exhaust 
that has been identified as having an adverse effect on human health is fine PM. To ensure that 
the construction of the proposed project results in the lowest practicable diesel particulate matter 
(DPM) emissions, the project sponsors would implement an emissions reduction program for all 
construction activities, consisting of the following components: 

• Diesel Equipment Reduction. Construction of the proposed project would minimize the use 
of diesel engines and use electric engines, to the extent practicable. QDG would apply for a 
grid power connection early on so as to ensure the availability of grid power, reducing the 
need for on-site generators, and require the use of electric engines in lieu of diesel where 
practicable. 

• Clean Fuel. Ultra-low sulfur diesel (ULSD) would be used exclusively for all diesel engines 
throughout the construction sites, to the extent practicable. 

• Best Available Tailpipe Reduction Technologies. Nonroad diesel engines with a power rating 
of 50 horsepower (hp) or greater and controlled truck fleets (i.e., truck fleets under long-
term contract with the project) including but not limited to concrete mixing and pumping 
trucks, would utilize the best available tailpipe (BAT) technology for reducing DPM 
emissions. Diesel particle filters (DPFs) have been identified as being the tailpipe 
technology currently proven to have the highest reduction capability. Construction contracts 
would specify that all diesel nonroad engines rated at 50 hp or greater would utilize DPFs to 
the extent practicable, either installed on the engine by the original equipment manufacturer 
(OEM) or a retrofit DPF verified by the EPA or the California Air Resources Board, and 
may include active DPFs,1 if necessary; or other technology proven to reduce DPM by at 
least 90 percent. This measure is expected to reduce site-wide tailpipe PM emissions by at 
least 90 percent. 

• Utilization of Newer Equipment. EPA’s Tier 1 through 4 standards for nonroad engines 
regulate the emission of criteria pollutants from new engines, including PM, CO, NOx, and 
hydrocarbons (HC). All nonroad construction equipment in the proposed project with a 
power rating of 50 hp or greater would meet at least the Tier 3 emissions standard, to the 
extent practicable. Tier 3 NOx emissions range from 40 to 60 percent lower than Tier 1 
emissions and considerably lower than uncontrolled engines. All nonroad engines in the 
project rated less than 50 hp would meet at least the Tier 2 emissions standard. 

• Dust Control. Fugitive dust control plans would be required as part of contract 
specifications. For example, stabilized truck exit areas would be established for washing off 
the wheels of all trucks that exit the construction site. Truck routes within the sites would be 
either watered as needed or, in cases where such routes would remain in the same place for 
an extended duration, the routes would be stabilized, covered with gravel, or temporarily 

                                                      
1 There are two types of DPFs currently in use: passive and active. Most DPFs currently in use are the 

“passive” type, which means that the heat from the exhaust is used to regenerate (burn off) the PM to 
eliminate the buildup of PM in the filter. Some engines do not maintain temperatures high enough for 
passive regeneration. In such cases, “active” DPFs can be used (i.e., DPFs that are heated either by an 
electrical connection from the engine, by plugging in during periods of inactivity, or by removal of the 
filter for external regeneration). 
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paved to avoid the re-suspension of dust. All trucks hauling loose material would be 
equipped with tight fitting tailgates and their loads securely covered prior to leaving the 
sites. Chutes would be used for material drops during demolition. Water sprays would be 
used for all excavation, demolition, and transfer of spoils to ensure that materials are 
dampened as necessary to avoid the suspension of dust into the air. Loose materials would 
be watered, stabilized with a biodegradable suppressing agent, or covered. In addition, all 
necessary measures would be implemented to ensure that the New York City Air Pollution 
Control Code regulating construction-related dust emissions is followed. 

• Source Location. In order to reduce the resulting concentration increments, large emissions 
sources and activities such as concrete trucks and pumps would be located away from 
residential buildings and publicly accessible open spaces to the extent practicable and feasible.  

• Idle Restriction. In addition to adhering to the local law restricting unnecessary idling on 
roadways, on-site vehicle idle time will also be restricted to three minutes for all equipment and 
vehicles that are not using their engines to operate a loading, unloading, or processing device 
(e.g., concrete mixing trucks) or otherwise required for the proper operation of the engine. 

Additional measures may be taken to reduce pollutant emissions during construction of the 
proposed project in accordance with all applicable laws, regulations, and building codes. 
Overall, the proposed emission reduction program is expected to significantly reduce DPM 
emissions consistent with the goals of the currently best available control technologies under 
New York City Local Law 77, which are required only for publically funded City projects. 

As discussed in Chapter 15, “Air Quality,” EPA recently established a 1-hour average standard 
for NO2. Great uncertainty exists as to 1-hour NO2 background concentrations at ground level, 
especially near roadways, since these concentrations have not been measured. In addition, there 
are no clear methods to predict the rate of transformation of NO to NO2 at ground-level given 
the level of existing data and models. Therefore, the significance of predicted construction 
impacts cannot be determined based on comparison with the new 1-hour NO2 NAAQS since 
total 98th percentile values, including local area roadway contributions, cannot be estimated. In 
addition, methods for accurately predicting 1-hour NO2 concentrations from construction 
activities have not been developed. However, exceedances of the 1-hour NO2 standard resulting 
from construction activities cannot be ruled out and therefore, as discussed above, non-road 
diesel-powered vehicles and construction equipment rated Tier 3 or higher would be used during 
construction to reduce NOx emissions. The electrification, source location and idling restrictions 
mentioned above would also reduce NOX emissions and NO2 concentration levels. 

METHODOLOGY 

Chapter 15, “Air Quality,” contains a review of the pollutants for analysis; applicable 
regulations, standards, and benchmarks; and general methodology for stationary and mobile 
source air quality analyses. The general methodology for stationary source modeling (regarding 
model selection, receptor placement, and meteorological data) presented in Chapter 15 was 
followed for modeling dispersion of pollutants from on-site sources during the construction 
period. Additional details relevant only to the construction air quality analysis methodology are 
presented in the following section. 

The CEQR Technical Manual states that the significance of a likely consequence (i.e., whether it 
is material, substantial, large, or important) should be assessed in connection with its setting 
(e.g., urban or rural), its probability of occurrence, its duration, its irreversibility, its geographic 
scope, its magnitude, and the number of people affected. In terms of the magnitude of air quality 
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impacts, an action predicted to increase the concentration of a criteria air pollutant to a level that 
would exceed the NAAQS, or increase the concentration of PM2.5 above the interim guidance 
thresholds, could have an adverse impact of significant magnitude. The factors identified above 
would then be considered in determining the overall significance of the potential impact. 

On-Site Construction Activity Assessment 
The CitiField Stadium, the home of the New York Mets major league baseball team, is located 
near the construction sites. However, most of the baseball games would occur during weeknights 
or weekends when limited construction activities are expected for the proposed project. 
Therefore, construction activities would not likely impair the enjoyment of stadium users. Since 
there are no other sensitive residential and open space receptors located near the construction of 
Phases 1A and 1B, the quantitative analysis focused on Phase 2 construction of the proposed 
project, which would be built in proximity of residential and open space areas. 

To determine which construction periods constitute the worst-case periods for the pollutants of 
concern (PM, CO, NO2), construction-related emissions were calculated throughout the duration 
of construction on an annual and peak day basis for PM2.5. PM2.5 was selected for determining 
the worst-case periods for all pollutants as analyzed, because the ratio of PM2.5 emissions to 
impact criteria is higher than for other pollutants. Therefore, initial estimates of PM2.5 emissions 
throughout the construction years were used for determining the worst-case periods for analysis 
of all pollutants. Generally, emission patterns of PM10 and NO2 would follow PM2.5 emissions, 
since they are related to diesel engines by horsepower (hp). CO emissions may have a somewhat 
different pattern but generally would also be highest during periods when the most activity 
would occur. Based on the resulting multi-year profiles of annual average and peak day average 
emissions of PM2.5, and the proximity of the construction activities to residences and publicly 
accessible open spaces, a worst-case year and a worst-case short-term period for construction 
were identified for dispersion modeling of annual and short-term (i.e., 24-hour, 8-hour, and 1-
hour) averaging periods. Dispersion of the relevant air pollutants from the sites during these 
periods was then analyzed, and the highest resulting concentrations are presented in the 
following sections. Broader conclusions regarding potential concentrations during other periods, 
which were not modeled, are presented as well, based on the multi-year emissions profiles and 
the worst-case period results. 

The sizes, types, and number of construction equipment were estimated based on the construction 
activity schedule. Emission factors for NOx, CO, PM10, and PM2.5 from on-site construction engines 
were developed using the EPA’s NONROAD2008 Emission Model (NONROAD). Since emission 
factors for concrete pumps are not available from either the EPA Motor Vehicle Emission 
Simulator (MOVES) emissions model or NONROAD, emission factors specifically developed for 
this type of application were used.1 With respect to trucks, emission rates for NOX, CO, PM10, and 
PM2.5 for truck engines were developed using MOVES. 

As described in the introduction above, the project sponsors would be committed to a number of 
measures to reduce air pollutant emissions during construction of the proposed project, with 

                                                      
1 Concrete pumps are truck mounted and use the truck engine to power the pumps at high load. This 

application of truck engines is not addressed by the MOVES model, and since it is not a non-road 
engine, it is not included in the NONROAD model. Emission factors were obtained from a study which 
developed factors specifically for this type of activity. FEIS for the Proposed Manhattanville in West 
Harlem Rezoning and Academic Mixed-Use Development, CPC–NYCDCP, November 16, 2007. 
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special attention given to DPM. These measures include the exclusive use of ULSD for all 
construction engines, the use of Tier 3 or newer equipment with DPFs (OEM or the equivalent 
tailpipe controls to reduce DPM emissions by at least 90 percent compared with normal private 
construction practices) during construction on all nonroad construction engines with an engine 
output rating of 50 hp or greater. In addition, controlled truck fleets (i.e., truck fleets under long-
term contract, such as concrete trucks) would use trucks equipped with DPFs.  

Based on the above commitments, emission factors for the construction of the proposed project 
were calculated assuming the exclusive use of ULSD, diesel engines of Tier 3 certification, and 
the application of DPFs on all nonroad diesel engines 50 hp or greater and on concrete delivery 
and pumping trucks; other trucks were assumed to have emissions consistent with the general 
truck fleet (all on-road diesel vehicles currently use ULSD, as mandated by federal regulations). 
PM2.5 emission factors for engines retrofit with a DPF (i.e., all nonroad engines with a power 
output of 50 hp or greater and all concrete delivery trucks) were calculated as 10 percent of the 
NONROAD Tier 3 emission factors. The emission factors specifically developed for concrete 
pump trucks were also reduced by 90 percent to account for the DPFs. All personnel/material 
hoists and small hand tools would be electric and would therefore have no associated emissions.  

In addition to engine emissions, fugitive dust emissions from operations (e.g., excavation and 
loading excavated materials into dump trucks) were calculated based on EPA procedures 
delineated in AP-42 Table 13.2.3-1. It was estimated that the planned control of fugitive 
emissions would reduce PM emissions from such processes by 50 percent. A robust watering 
program would be implemented for all demolition, excavation, and transfer of loose materials to 
and from trucks.  

The resulting emission factors were used for the emissions and dispersion analyses. Average 
annual (running 12-month averages) and peak-day PM2.5 engine emissions profiles for the entire 
duration of the construction were prepared by multiplying the above emission rates by the 
number of engines, the work hours per day, and fraction of the day each engine would be 
expected to work during each month. The resulting overall peak day and annual average 
emission profiles are presented in Figures 20-5 and 20-6. Based on the PM2.5 construction 
emissions profiles, August 2029 and the year from August 2029 to July 2030 were identified as the 
worst-case short-term and annual periods, respectively, since the highest project-wide emissions 
were predicted in these periods, construction activities would occur simultaneously at parcels A6, 
A7, A11, A12, A13, A14, A15 and A19, and the construction activities would take place in close 
proximity to completed Phase 1B residential locations and open spaces during these periods.  

The dispersion of pollutants during the worst-case short-term and annual periods was then 
modeled in detail to predict resulting maximum concentration increments from construction 
activity and total concentrations (including background concentrations) in the surrounding area. 
Although the modeled results are based on construction scenarios for specific sample periods, 
conclusions regarding other periods, were derived based on the fact that lower concentration 
increments from construction would generally be expected during periods with lower 
construction emissions. As presented in Figures 20-5 and 20-6, emissions during other periods 
would be lower—often much lower—than the peak emissions. However, since the worst-case 
short-term results may often be indicative of very local impacts, similar maximum local impacts 
may occur at any stage at various locations but would not persist in any single location, since 
emission sources would not be located continuously at any single location throughout 
construction. Equipment would move throughout the site as construction progresses. 



2.13.13

Short-Term (24-Hour Average) PM2.5 Construction Emissions Profile
Figure 20-5WILLETS POINT Development



2.13.13

Annual (Moving 12-Month Average) PM2.5 Construction Emissions Profile
Figure 20-6WILLETS POINT Development
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For the short-term model scenarios, predicting concentration averages for periods of 24 hours or 
less, all stationary sources, such as compressors, pumps, or concrete trucks, which idle in a 
single location while unloading, were simulated as point sources. Other engines, which would 
move around the site on any given day, were simulated as area sources. For periods of 8 hours or 
less (less than the length of a shift), it was assumed that all engines would be active 
simultaneously. All sources would move around the site throughout the year and were therefore 
simulated as area sources in the annual analyses.  

Receptors (locations in the model where concentrations are predicted) were placed along the 
sidewalks surrounding the construction sites on both sides of the street at locations that would be 
publicly accessible, at residential and other sensitive uses at both ground-level and elevated locations 
(e.g., residential windows), at completed and occupied Phase 1B buildings, and at open spaces.  

Mobile Source Assessment 
The general methodology for mobile source modeling presented in Chapter 15 was followed for 
intersection modeling during the construction period. The CAL3QHC model was used to 
perform mobile source CO computations, while CAL3QHCR, a refined version of the 
CAL3QHC model, was used to determine motor vehicle generated PM concentrations. The 
intersection selected for CO, PM10 and PM2.5 modeling is presented in Table 20-11. This 
intersection was selected after considering all intersection locations analyzed for the traffic study 
because it is a signalized location where the greatest number of cumulative construction and 
operational vehicles generated by the proposed project and, therefore, the maximum change in the 
concentrations and greatest potential for air quality impacts is expected. 

Table 20-11 
Mobile Source Analysis Intersection Location 

Analysis Site Location Pollutants Analyzed 
1 34th Avenue and 126th Street CO, PM10, PM2.5  

 

Cumulative Assessment 
Since emissions from on-site construction equipment and on-road construction-related vehicles 
may contribute to concentration increments concurrently, a cumulative assessment was 
undertaken to determine the potential effect of these sources combined. The mobile source and 
stationary source analyses are performed separately with different dispersion models, as 
appropriate for the different types of analyses. Total cumulative concentration increments were 
estimated qualitatively by examining the highest results from the on-site construction analysis to 
the maximum mobile-source increments from the mobile source site closest to the location of the 
on-site construction activities. The combination of the results from different models is a 
conservatively high estimate of potential impacts, since it is likely that the highest results from 
different sources would occur under different meteorological conditions (e.g., different wind 
direction and speed) and would not actually occur simultaneously. 

FUTURE WITHOUT THE PROPOSED PROJECT 

Background Air Quality 
In the future without the proposed project, there would likely be much less or possibly no 
development at the proposed sites. Since air quality regulations mandated by the Clean Air Act are 
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anticipated to maintain or improve air quality in the region, it can be expected that air quality 
conditions in the future without the proposed project would be similar to or no worse than those that 
presently exist. However, it should be noted that, without the proposed project, the current auto-
related and other industrial uses—as well as the attendant pollutants emitted by those uses—would 
continue to have an effect on local air quality. 

Mobile Source Assessment  
CO 

CO concentrations without the proposed project were determined using the methodology 
previously described. Table 20-12 shows future maximum predicted 8-hour average CO 
concentrations at the analysis intersections without the proposed project. The values shown are 
the highest predicted concentrations for the receptor locations for any of the time periods 
analyzed. As indicated in Table 20-12, the predicted 8-hour concentrations of CO, including 
background, are below the corresponding ambient air quality standard. 

Table 20-12 
8-Hour Average CO Concentrations 
Without the Proposed Project (ppm) 

Analysis Site Location 8-Hour Concentration NAAQS 
1 34th Avenue and 126th Street 2.1 9 

Note: An adjusted ambient background concentration of 2.0 ppm is included in the No Action values presented above. 
 
PM  
Concentrations of PM10 and PM2.5 from mobile sources without the proposed project were also 
determined. Concentrations of PM10 included a 24-hour averaging period and PM2.5 included the 
24-hour and annual averaging periods. As shown in Table 20-13, including a background 
concentration of 50 µg/m3, the maximum PM10 24-hour No Action concentrations are predicted 
to be below the applicable NAAQS of 150 µg/m3. Note that PM2.5 concentrations for No Action 
condition are not presented, since impacts are assessed on an incremental basis. 

Table 20-13 
24-Hour Average PM10 Concentrations 

Without the Proposed Project (µg/m3)  
Analysis Site Location 24-Hour Concentration  NAAQS 

1 34th Avenue and 126th Street 63.7 150 
Note: An adjusted ambient background concentration of 50 µg/m3 is included in the No Action values presented above. 

 

FUTURE WITH THE PROPOSED PROJECT 

On-Site Construction Activity Assessment 
Maximum predicted concentration increments from construction of the proposed project, and overall 
concentrations including background concentrations, are presented in Table 20-14. For PM2.5, 
monitored concentrations are not added to modeled concentrations from sources, since impacts are 
determined by comparing the predicted increment from the proposed project as compared to the No 
Action with the interim guidance criteria. The total maximum combined concentrations, including 
mobile sources and construction, are presented in the “Cumulative Assessment” section, below. 
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The maximum predicted total concentrations of PM10, CO, and annual-average NO2 are not 
expected to exceed the NAAQS. 

From the on-site sources related to the construction, the maximum predicted 24-hour average 
PM2.5 incremental concentration (3.3μg/m3) occurred at a sidewalk receptor location southwest 
of the construction activities at parcel A11. 

Table 20-14 
Maximum Predicted Pollutant Concentrations from Construction Site Sources 

(μg/m3) 

Pollutant 
Averaging 

Period No Action 
Proposed 

Project Increment 
Interim Guidance 

Threshold NAAQS 
Residence, Academic Buildings or Open Space 

PM2.5 
24-hour1 — — 2.73 22  35 

Annual Local1 — — 0.19 0.30 15 
PM10 24-hour 50 54.7 4.7 — 150 
NO2 Annual 43 56.4 13.4 — 100 

CO 1-hour 3.4 ppm 4.5 ppm 1.1 ppm — 35 ppm 
8-hour 2.0 ppm 2.5 ppm 0.5 ppm — 9 ppm 

Sidewalks and Covered Walkways Adjacent to Construction 

PM2.5 
24-hour1 — — 3.33 22  35 

Annual Local1 — — 0.21 0.30 15 
PM10 24-hour 50 55.5 5.5 — 150 
NO2 Annual 43 60.6 17.6 — 100 

CO 
1-hour 3.4 ppm 0.6 ppm 4.0 ppm — 35 ppm 
8-hour 2.0 ppm 0.3 ppm 2.3 ppm — 9 ppm 

Notes:  
Results for any other time period would be lower. 
PM2.5 concentration increments were compared with threshold values. Total concentrations were compared with the 
NAAQS. 

1 Monitored concentrations are not added to modeled PM2.5 values.  
2 NYCDEP is currently applying threshold criteria for assessing the significance of 24-hour average PM2.5 impacts. The 

significance of temporary concentration increments greater than 2 µg/m3 is assessed in the context of the magnitude, 
frequency, duration, location and size of area affected by the concentration increment. 

3 This value exceeds the interim guidance threshold level. See text for further discussion.  

 

Maximum predicted 24-hour average PM2.5 concentration increments exceeded 2 µg/m3 at a few 
sensitive receptor locations on the northeastern façade of parcel A1 immediately southwest of the 
construction of parcel A11 (See Figure 1-6 for locations of parcels A1 and A11). At these 
locations, the maximum predicted frequency ranged from one to four times per year with an annual 
average frequency of two times per year or less.  

The maximum predicted concentrations are probably overstated because the model did not 
include the effects of the noise reduction wall along the site perimeter that would be between 
sensitive receptors and the source of the emissions. The location of the maximum 24-hour 
average increments would vary based on the location of the sources during construction, which 
would move throughout the site over time. Therefore, continuous daily exposures would not be 
likely to occur at any one location. Based on the limited duration and extent of these predicted 
exceedances, the low frequency of occurrence, and the limited potential for exposure, this would 
not result in significant adverse impacts. 

These maximum increments were computed for the peak construction period; for other 
construction time periods with lesser emissions, the potential 24-hour increments would be less. 
The maximum predicted neighborhood-scale annual average PM2.5 concentration would be 
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0.001 µg/m3—lower than the interim guidance threshold level of 0.1 µg/m3, and the maximum 
predicted local annual average PM2.5 concentration would be less than the applicable interim 
guidance threshold. 

Construction during Phases 1A and 1B of the Proposed Project 
Based on the results of the detailed quantitative analysis of construction air quality during Phase 
2, the effects of construction during the earlier phases of the proposed project could be 
qualitatively evaluated. As described above, besides CitiField Stadium, there are no sensitive 
residential and open space receptors located near the construction of Phases 1A and 1B of the 
proposed project. However, most of the baseball games would occur during weeknights or 
weekends when limited construction activities are expected for the proposed project. Therefore, 
construction activities would not likely impair the enjoyment of Stadium users. Although Phase 
1A construction activities would be nearest to the sensitive receptor locations west of 114th 
Street, these receptor locations are more than 500 feet away from the Phase 1A construction site. 
Such distance between the emissions sources and these receptors locations would result in 
enhanced dispersion of pollutants and therefore potential concentration increments from on-site 
sources at such locations would be reduced. A review of the surrogate receptors from the 
detailed analysis performed for Phase 2 construction activities showed that results at 500 feet 
away from the sources would result in concentrations well below the corresponding standards 
and thresholds. Therefore, there would be no significant adverse construction air quality impacts 
at sensitive receptor locations west of 114th Street. Furthermore, Phase 2 would include the most 
intense construction activities during construction of the proposed project as compared to Phases 
1A and 1B. Therefore, since the construction of Phase 2 of the proposed project would not result 
in significant adverse impacts with respect to air quality, Phases 1A and 1B construction 
activities would also not result in significant adverse impacts with respect to air quality. 

Mobile Source Assessment 
A mobile source air quality analysis was conducted for the project during construction activities 
at the site for the peak construction traffic year of 2030. Localized pollutant impacts from the 
vehicles queuing at the selected intersection were analyzed for CO for the 8-hour averaging 
period. PM10 was analyzed for the 24-hour averaging period and PM2.5 was analyzed for the 24-
hour and annual averaging periods. 

CO 
CO concentrations with the proposed project were determined using the methodology previously 
described. Table 20-15 shows the future maximum predicted 8-hour average CO concentration with 
the proposed project at the analysis intersections studied. (No 1-hour values are shown, since no 
exceedances of the NAAQS would occur and the de minimis criteria are only applicable to 8-hour 
concentrations; therefore, the 8-hour values are the most critical for impact assessment.) The values 
shown are the highest predicted concentrations for the time periods analyzed. In addition, the 
incremental increases in 8-hour average CO concentration is small, and consequently would not 
result in a violation of the CEQR de minimis CO criteria. Therefore, construction of the proposed 
project would not result in any significant CO air quality impacts in the With Action condition. 
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Table 20-15 
Maximum Predicted Future No Action and With Action 

8-Hour Average CO Concentrations (ppm) 

Analysis 
Site Location 

No Action 
8-Hour 

Concentration 

With Action 
8-Hour 

Concentration Increment 
De 

Minimis NAAQS 
1 34th Avenue and 126th Street 2.1 2.6 0.5 3.4 9 

Note: An adjusted ambient background concentration of 2.0 ppm is included in the No Action values presented above. 

 

PM 
Concentrations of PM10 and PM2.5 from mobile sources with the proposed project were also 
determined. Table 20-16 shows the future maximum predicted 24-hour average PM10 
concentrations with the proposed project. The values shown are the highest predicted 
concentrations for all locations analyzed and include the ambient background concentrations. 
The results indicate that the construction of the proposed project would not result in any 
violations of the PM10 standard or any significant adverse impacts on air quality. 

Table 20-16 
Maximum Predicted Future No Action and With Action 

24-Hour Average PM10 Concentrations (µg/m3) 
Analysis 

Site Location 
No Action 

24-Hour Concentration 
With Action 

24-Hour Concentration NAAQS 
1 34th Avenue and 126th Street 63.6 80.3 150 

Note: An adjusted ambient background concentration of 50 µg/m3 is included in the No Action values presented above. 

 

Future maximum predicted 24-hour and annual average PM2.5 concentration increments were 
calculated so that they could be compared to the interim guidance criteria that would determine 
the potential significance of any impacts from the proposed project. Based on this analysis, the 
maximum predicted localized 24-hour average and neighborhood-scale annual average 
incremental PM2.5 concentrations are presented in Tables 20-17 and 20-18, respectively. The 
results show that the maximum daily (24-hour) PM2.5 increments are predicted to be below the 
applicable interim guidance criterion of 5 µg/m3, and the maximum annual average PM2.5 
increments are not predicted to exceed the applicable interim guidance criterion of 0.1 µg/m3. 

 

Table 20-17 
Maximum Predicted Future  

24-Hour Average PM2.5 Concentration Increments (µg/m3) 
Analysis Site Location Increment Interim Guidance Threshold 

1 34th Avenue and 126th Street 3.1 2/5 
Note: PM2.5 interim guidance criteria—24-hour average, 2 µg/m3 (5 µg/m3 not-to-exceed value). 

 

Table 20-18 
Maximum Predicted Future  

Neighborhood Scale PM2.5 Concentrations (µg/m3) 
Analysis Site Location Increment Interim Guidance Threshold 

1 34th Avenue and 126th Street 0.09 0.1 
Note: PM2.5 interim guidance criteria—annual (neighborhood scale) 0.1 µg/m3. 
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The maximum 24-hour average incremental PM2.5 concentration from mobile source analysis 
site 1, 3.1 µg/m3 (shown in Table 20-17), was predicted on the southeast corner of 34th Avenue 
and 126th Street. At this location, PM2.5 concentration increments above 2.0 µg/m3 were 
predicted to occur for at most six times in a year, and at an average of four times per year. At 
other modeled locations, maximum predicted PM2.5 increments are predicted to be below the 
interim guidance criteria. Based on the magnitude, extent, and frequency of 24-hour average 
PM2.5 concentrations above 2.0 µg/m3, the proposed project would not result in significant PM2.5 
impacts at the analyzed receptor locations. Additional air quality studies may be undertaken 
between the Draft SEIS and Final SEIS to further refine the construction mobile source analysis 
for the Phase 2 analysis year, in consultation with DEP. 

Cumulative Assessment 
As described in the cumulative assessment methodology section above, the combination of the 
highest results from separate analyses performed with different dispersion models are highly 
conservative, since it is likely that the highest results from different sources would occur under 
different meteorological conditions (e.g., different wind direction and speed) and would not 
actually occur simultaneously. In addition, as described above in the methodology section, 
August 2029 was identified as the worst-case short-term period since the highest project-wide 
emissions were predicted in these periods, when construction activities would occur simultaneously 
at parcels A6, A7, A11, A12, A13, A14, A15 and A19 and when construction activities would take 
place in close proximity to completed Phase 1B residential locations and open spaces. However, 
most of the activities during this peak period would be away from the intersection (34th Avenue and 
126th Street) where the greatest number of cumulative construction and operational vehicles would 
be generated by the proposed project and away from the proposed school in A8 that would be 
constructed during Phase 1A.  

As described above, from the on-site sources related to the construction, the maximum predicted 
24-hour average PM2.5 incremental concentration (3.3μg/m3) occurred at a sidewalk receptor 
location southwest of the construction activities at parcel A11. It should be noted that the 
maximum increments, predicted at sidewalks and covered walkways adjacent to construction, are 
overstated, since they do not include the effect of the solid fence and sidewalk protection on 
mixing. In addition, sidewalk locations are for transient use and people would not be expected to 
be present for extended durations. Furthermore, the location of the maximum 24-hour average 
increments would vary based on the location of the sources, which would move throughout the site 
over time. Therefore, continuous daily exposures would not be likely to occur at these locations. 
For PM2.5, although the maximum predicted concentration due to stationary sources only (at a 
sensitive receptor location) and mobile sources only are 2.7 µg/m3 and 3.1 µg/m3, respectively, 
the combined effect of these sources would be minimal and would be much less than just adding 
the highest results. Similarly, for short-term cumulative CO and PM10 and annual PM2.5 
concentrations, the combined effect of these sources would also be minimal and would be much 
less than just adding the highest results. In addition, the peak construction traffic period 
corresponds to a time when interior fit-out construction work would occur in multiple buildings 
due to the number of deliveries and construction workers required for this task; however, interior 
fit-out work would generate the lowest levels of air emissions since most of the large diesel 
equipment (i.e., excavators, loaders) on-site would no longer be required during this stage of 
construction. Furthermore, the maximum predicted concentrations resulting from stationary 
sources are likely to be overstated because the model does not include the shielding effects of 
the noise reduction wall along the site perimeter that would be between sensitive receptors and 
the source of the emissions. Moreover, the location of the maximum increments would vary 
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based on the location of the sources, which would move throughout the construction sites over 
time so continuous daily exposures would not be likely to occur at the same locations. Therefore, 
based on an analysis of all of the above factors affecting construction emissions and the limited 
potential for exposure, the combined effects of on-site and on-road construction sources would 
not result in significant adverse impacts. 

Further examination of the Phase 2 construction plan shows that activities at Buildings A5 and 
A7 would be located near the completed school within Building A8 and much closer to the 
intersection of 34th Avenue and 126th Street, where the greatest number of cumulative 
construction and operational vehicles would be generated by the proposed project, than the Phase 2 
peak construction period. In terms of air pollutant emissions, the most intense construction 
activities are excavation and foundations work when multiple heavy duty diesel equipment (i.e., 
excavators, loaders etc.) would be used. However, as shown in Figure 20-3, the excavation and 
foundation activities for Buildings A5 and A7 would not coincide: the excavation and 
foundation activities for Building A5 is expected to occur from January 2028 to June 2028 while 
the excavation and foundation activities for Building A7 is expected to occur from August 2028 
to February 2029. In addition, as shown in Appendix E, the peak combined construction 
emissions for Buildings A5 and A7 are expected to be four times less than that for the peak 
construction period. Therefore, the maximum 24-hour average PM2.5 concentration increments at 
the school within Building A8 due to construction activities at Buildings A5 and A7 would be much 
less than the 2.7 µg/m3 predicted during the peak Phase 2 construction period. Similarly, for short-
term CO and PM10 and annual PM2.5 concentrations, concentration increments at the school within 
Building A8 due to construction activities at Buildings A5 and A7 would be much less than the 0.5 
ppm (8-hour CO), 4.7 µg/m3 (24-hour PM10), and 0.19 µg/m3 (annual PM2.5)  predicted during the 
peak Phase 2 construction period.  As explained above, the peak construction traffic period 
corresponds to a time when interior fit-out construction work would occur in multiple buildings 
due to the number of deliveries and construction workers required for this task; however, interior 
fit-out work would generate the lowest levels of air emissions since most of the large diesel 
equipment (i.e., excavators, loaders) on-site would no longer be required during this stage of 
construction. As shown in Appendix E, the peak construction traffic peak period would occur in 
the first quarter of 2031 and would generate more traffic than the period when peak on-site 
construction activities would occur at Buildings A5 and A7 (first quarter of 2028 to 1st quarter 
of 2029). Furthermore, the construction traffic on 35th Avenue (between Buildings A5 and A7, 
and the school within Building A8) is not a major thoroughfare such that a substantial 
percentage of the construction vehicles passing through 34th Avenue and 126th Street would not 
pass through the 35th Avenue corridor. Hence, the maximum 24-hour average PM2.5 concentration 
increments at the school within Building A8 due to mobile sources would be much less than the 3.1 
µg/m3 predicted during the peak construction traffic period at the intersection of 34th Avenue and 
126th Street. Similarly, for short-term CO and PM10 and annual PM2.5 concentrations, 
concentration increments at the school within Building A8 due to mobile sources  at Buildings A5 
and A7 would be much less than the 0.5 ppm (8-hour CO), 30.3 µg/m3 (24-hour PM10), and 0.09 
µg/m3 (annual PM2.5)   predicted during the peak construction traffic period. Therefore, based on an 
analysis of all of the above factors affecting construction emissions, the combined effects of on-
site and on-road construction sources at the school within Building A8 due to construction 
activities at Buildings A5 and A7 would also not result in significant adverse air quality impacts. 
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CONCLUSIONS 

A detailed analysis of the combined effects of on-site and on-road emissions determined that 
annual-average NO2, CO, and PM10 concentrations would be below their corresponding 
NAAQS. Therefore, the proposed project would not cause or contribute to any significant 
adverse air quality impacts with respect to these standards. 

Dispersion modeling determined that the maximum predicted incremental concentrations of 
PM2.5 (using a worst-case emissions scenario) would exceed the City’s applicable 24-hour 
interim guidance criterion of 2 µg/m3 at a few receptor locations on the northeastern façade of 
parcel A1 during the construction activities at parcel A11 located immediately to the northeast, 
where the likelihood of prolonged exposure is very low. The maximum predicted incremental 
concentrations of PM2.5 would also be exceeded at a sidewalk location due to mobile sources on 
the southeast corner of 34th Avenue and 126th Street. The occurrences of elevated 24-hour 
average concentrations for PM2.5 would be limited in duration, frequency, and magnitude. 
Therefore, after taking into account the limited duration and extent of these predicted 
exceedances, and the limited area-wide extent of the 24-hour impacts, it is concluded that no 
significant adverse air quality impacts for PM2.5 are expected from the on-site construction 
sources. 

Because background concentrations are not known and the analysis methodology for mobile and 
stationary sources has not been developed for the new 1-hour NO2 NAAQS, exceedances of the 
1-hour NO2 standard resulting from construction activities cannot be ruled out. Therefore, 
measures including diesel equipment reduction, utilization of newer equipment, and source 
location and idling restriction, would be implemented by the proposed project to minimize NOx 
emissions from construction 

NOISE AND VIBRATION 

INTRODUCTION 

Potential impacts on community noise levels during construction of a proposed project can result 
from noise from construction equipment operation and from construction vehicles and delivery 
vehicles traveling to and from the site. Noise and vibration levels at a given location are 
dependent on the kind and number of pieces of construction equipment being operated, the 
acoustical utilization factor of the equipment (i.e., the percentage of time a piece of equipment is 
operating at full power), the distance from the construction site, and any shielding effects (from 
structures such as buildings, walls, or barriers). Noise levels caused by construction activities 
would vary widely, depending on the phase of construction and the location of the construction 
relative to receptor locations. The most significant construction noise sources are expected to be 
impact equipment such as jackhammers, excavators with ram hoes, drill rigs, rock drills, impact 
wrenches, tower cranes, and paving breakers, as well as the movements of trucks. 

Noise from construction activities and some construction equipment is regulated by the New 
York City Noise Control Code and by the EPA. The New York City Noise Control Code, as 
amended December 2005 and effective July 1, 2007, requires the adoption and implementation 
of a noise mitigation plan for each construction site, limits construction (absent special 
circumstances as described below) to weekdays between the hours of 7:00 AM and 6:00 PM, 
and sets noise limits for certain specific pieces of construction equipment. Construction activities 
occurring after hours (weekdays between 6:00 PM and 7:00 AM, and on weekends) may be 
authorized in the following circumstances: (1) emergency conditions; (2) public safety; (3) 
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construction projects by or on behalf of City agencies; (4) construction activities with minimal 
noise impacts; and (5) where there is a claim of undue hardship resulting from unique site 
characteristics, unforeseen conditions, scheduling conflicts, and/or financial considerations. EPA 
requirements mandate that certain classifications of construction equipment meet specified noise 
emissions standards. 

Given the scope and duration of construction activities for the proposed project, a quantified 
construction noise analysis was performed for Phase 2 of the proposed project. Based on the results 
of the detailed construction noise analysis of Phase 2 of the proposed project, construction noise 
associated with the earlier phases of construction was qualitatively evaluated. The purpose of this 
analysis was to determine if significant adverse noise impacts would occur during construction, and 
if so, to examine the feasibility of implementing mitigation measures to reduce or eliminate such 
impacts. 

CONSTRUCTION NOISE IMPACT CRITERIA 

Construction noise impact criteria consider the magnitude and the duration.  If the magnitude of 
the noise level increments due to construction are below the impact criteria applied to the 
proposed project (3-5 dBA), they are not considered to be significant impacts.  If the noise level 
increments due to construction exceed the 3-5 dBA criteria, the duration of the impacts would be 
also considered. The CEQR Technical Manual states that significant noise impacts due to 
construction would occur “only at sensitive receptors that would be subjected to high construction 
noise levels for an extensive period of time.” This has been interpreted to mean that such impacts 
would occur only at sensitive receptors where the activity with the potential to create high noise 
levels would occur continuously for approximately two years or longer.  

In addition, the CEQR Technical Manual states that the impact criteria for vehicular sources, using 
the No Action noise level as the baseline, should be used for assessing construction impacts. As 
recommended in the CEQR Technical Manual, this study uses the following criteria to define a 
significant adverse noise impact: 

• An increase of 5 dBA, or more, in Build Leq(1) noise levels at sensitive receptors (including 
residences, play areas, parks, schools, libraries, and houses of worship) over those calculated 
for the No Build condition, if the No Build levels are less than or equal to 60 dBA Leq(1) and 
the analysis period is not a nighttime period. 

• An increase in Build Leq(1) noise levels at sensitive receptors of such that the total Build Leq(1) 
noise levels would be 65 dBA or greater, if the No Build levels are between 60 and 62 dBA 
Leq(1) and the analysis period is not a nighttime period. 

• An increase of 3 dBA, or more, in Build Leq(1) noise levels at sensitive receptors over those 
calculated for the No Build condition, if the No Build levels are greater than or equal to 62 
dBA Leq(1) and the analysis period is not a nighttime period. 

• An increase of 3 dBA, or more, in Build Leq(1) noise levels at sensitive receptors over those 
calculated for the No Build condition, if the analysis period is a nighttime period (defined by 
the CEQR Technical Manual criteria as being between 10 PM and 7 AM). 

NOISE ANALYSIS METHODOLOGY 

Construction activities for the proposed project would be expected to result in increased noise 
levels as a result of: (1) the operation of construction equipment on-site; and (2) the movement 
of construction-related vehicles (i.e., worker trips, and material and equipment trips) on the 
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surrounding roadways. The effect of each of these noise sources was evaluated. The results 
presented below show the effects of construction activities (i.e., noise due to both on-site 
construction equipment and construction-related vehicle operation) and the total cumulative 
impacts due to operational effects (caused by project-generated vehicular trips) and construction 
effects (as construction proceeds on uncompleted components of the project). 

Noise from the operation of construction equipment on-site at a specific receptor location near a 
construction site is calculated by computing the sum of the noise produced by all pieces of 
equipment operating at the construction site. For each piece of equipment, the noise level at a 
receptor site is a function of: 

• The noise emission level of the equipment; 
• A usage factor, which accounts for the percentage of time the equipment is operating at full power; 
• The distance between the piece of equipment and the receptor; 
• Topography and ground effects; and 
• Shielding. 

Similarly, noise levels due to construction-related traffic are a function of: 

• The noise emission levels of the type of vehicle (e.g., auto, light-duty truck, heavy-duty 
truck, bus, etc.); 

• Vehicular speed; 
• The distance between the roadway and the receptor; 
• Topography and ground effects; and 
• Shielding. 

CONSTRUCTION NOISE MODELING 

Noise effects from Phase 2 construction activities were evaluated using the CadnaA model, a 
computerized model developed by DataKustik for noise prediction and assessment. The model 
can be used for the analysis of a wide variety of noise sources, including stationary sources (e.g., 
construction equipment, industrial equipment, power generation equipment), transportation 
sources (e.g., roads, highways, railroad lines, busways, airports), and other specialized sources 
(e.g., sporting facilities). The model takes into account the reference sound pressure levels of the 
noise sources at 50 feet, attenuation with distance, ground contours, reflections from barriers and 
structures, attenuation due to shielding, etc. The CadnaA model is based on the acoustic 
propagation standards promulgated in International Standard ISO 9613-2. This standard is 
currently under review for adoption by the American National Standards Institute (ANSI) as an 
American Standard. The CadnaA model is a state-of-the-art tool for noise analysis and is 
approved for construction noise level prediction by the CEQR Technical Manual.  

Geographic input data used with the CadnaA model included CAD drawings that defined site work 
areas, adjacent building footprints and heights, locations of streets, and locations of sensitive 
receptors. For each analysis period, the geographic location and operational characteristics—
including equipment usage rates (percentage of time operating at full power) for each piece of 
construction equipment operating at the project site, as well as noise control measures—were input 
to the model. In addition, reflections and shielding by barriers erected on the construction site, and 
shielding from both adjacent buildings and project buildings as they are constructed, were 
accounted for in the model. In addition, construction-related vehicles were assigned to the adjacent 



Willets Point Development 

 20-50  

roadways. The model produced A-weighted Leq(1) noise levels at each receptor location for each 
analysis period, as well as the contribution from each noise source. 

DETERMINATION OF NO ACTION AND NON-CONSTRUCTION NOISE LEVELS 

Noise generated by construction activities is added to noise generated by non-construction traffic 
on adjacent roadways in order to determine the total noise levels at each receptor location. No 
Action levels would be expected to be similar to existing noise levels in the study area, because 
no substantial increases in traffic are predicted to occur in the No Action condition. 
Consequently, existing noise levels were conservatively used as the baseline noise levels for 
determining construction-generated noise level increases. Existing noise levels at the analysis 
receptors were determined by: 

• Performing noise measurements at various at-grade locations; 
• Calculating noise levels at the receptor sites and measurement locations using the CadnaA 

model with existing site geometry and existing traffic on adjacent roadways as inputs; 
• Determining adjustment factors based on the difference between the measured and 

calculated existing noise levels at the measurement locations; and 
• Applying the adjustment factors to the calculated existing noise levels at the construction 

noise receptors.  

ANALYSIS PERIODS 

As described above, construction activities are expected to take place over a period of about 19 
years (i.e., from 2014 through 2032). Except for unusual circumstances construction activities 
would occur on weekdays only. Therefore, construction noise analyses were performed only for 
the weekday periods. 

A qualitative analysis of Phases 1A and 1B was performed, but the quantitative construction 
noise analysis focused on Phase 2 of the proposed project, lasting from 2028 through 2032, 
which is the Phase of the project whose construction would be most likely to result in significant 
construction noise impacts. Anticipated construction schedule and durations for this Phase were 
developed by Hunter Roberts Construction Group, an experienced New York City construction 
manager, and are representative of the reasonable worst-case conditions for assessing potential 
impacts. The schedule included projections of the number of workers, types and number of 
pieces of equipment, and number of construction vehicles anticipated to be operating during 
each month of the Phase 2 construction period. An analysis was performed based on this 
construction schedule to determine the months during the Phase 2 construction period (i.e., 
2028-2032) when the maximum potential for significant noise impacts would occur. This 
analysis conservatively assumed that the worst-case month of each year would represent the 
entire year, and the year was modeled according to its peak month. In addition, to be 
conservative, the noise analysis assumed that both peak on-site construction activities and peak 
construction-related traffic conditions occurred simultaneously.  

NOISE REDUCTION MEASURES 

Construction at the project site would be required to follow the requirements of the New York 
City Noise Control Code (NYC Noise Code) for construction noise control measures. Specific 
noise control measures will be described in a noise mitigation plan required under the NYC 
Noise Code. These measures could include a variety of source and path controls. 
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In terms of source controls (i.e., reducing noise levels at the source or during the most sensitive time 
periods), the following measures would be implemented in accordance with the NYC Noise Code: 

• Equipment that meets the sound level standards specified in Subchapter 5 of the New York 
City Noise Control Code would be utilized from the start of construction. Table 20-19 
shows the noise levels for typical construction equipment and the mandated noise levels for 
the equipment that would be used for construction of the proposed project. 

Table 20-19 
Typical Construction Equipment Noise Emission Levels (dBA) 

Equipment List 
NYCDEP & FTA Typical Noise Level at 

50 feet1 
Noise Level with Noise Control 

Measures at 50 feet2 
Compressors 58  
Concrete Pump 82  
Crane (Crawler Cranes)  85  
Cranes (Tower Cranes) 85  
Delivery Trucks 84  
Dump Trucks 84  
Excavator  85  
Generators 82 72 
Hand Tool 59  
Hoist 75  
Lift 85  
Pile Driving Rig (Impact) 95 85 
Notes:  
1 Sources: Citywide Construction Noise Mitigation, Chapter 28, Department of Environmental Protection of New York City, 2007. 

Transit Noise and Vibration Impact Assessment, FTA, May 2006. 
2 Path controls include portable noise barriers, enclosures, acoustical panels, and curtains, whichever are feasible and 

practicable. 
3 Source: Kessler, Frederick M., “Noise Control for Construction Equipment and Construction Sites,” report for Hydro Quebec. 

 

• As early in the construction period as logistics will allow, diesel- or gas-powered equipment 
would be replaced with electrical-powered equipment such as welders, water pumps, bench 
saws, and table saws (i.e., early electrification) to the extent feasible and practicable. 

• Where feasible and practicable, construction sites would be configured to minimize back-up 
alarm noise. In addition, all trucks would not be allowed to idle more than three minutes at 
the construction site based upon New York City Local Law, unless necessary for 
construction operations. 

• Contractors and subcontractors would be required to properly maintain their equipment and 
mufflers. 

• A properly secured impact cushion (either a commercially available model or one fabricated 
from scrap wood, leather, or rubber at the job site) would be installed on top of piles that are 
being driven by an impact hammer.  

In terms of path controls (e.g., placement of equipment, implementation of barriers or enclosures 
between equipment and sensitive receptors), the following measures for construction, which go 
beyond typical construction techniques, would be implemented to the extent feasible and practical: 
• Where logistics allow, noisy equipment, such as cranes, concrete pumps, concrete trucks, 

and delivery trucks, would be located away from and shielded from sensitive receptor 
locations. Once building foundations are completed, delivery trucks would operate behind 
construction fence, where possible. 

• Noise barriers constructed from plywood or other materials would be utilized to provide 
shielding (e.g., the construction sites would have a minimum 8-foot barrier during Phase 1A 
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construction and a minimum 16-foot barrier during Phase 1B and Phase 2 construction, and, 
where logistics allow, truck deliveries would take place behind these barriers once building 
foundations are completed). 

• During Phase 1B and Phase 2 construction, path noise control measures (i.e., portable noise 
barriers, panels, enclosures, and acoustical tents, where feasible) would be used for impact 
pile drivers and generators used on site. These path control measures were conservatively 
assumed to offer only a 10 dBA reduction in noise levels for each piece of equipment to 
which they are applied, as shown in Table 20-19. The details to construct portable noise 
barriers, enclosures, tents, etc. are based upon the instructions of NYCDEP Citywide 
Construction Noise Mitigation.  

RECEPTOR SITES 

Eight (8) noise measurement locations (i.e., sites 1 to 8) were selected to determine the baseline 
existing noise levels, and fourteen (14) receptor locations (i.e., sites 1 to 14) close to the project area 
were selected as discrete noise receptor sites for the construction noise analysis. These receptors 
were either located directly adjacent to the project site or streets where construction trucks would 
pass. Each receptor site was the location of a residence or other noise-sensitive use. At some 
buildings, multiple building façades were analyzed. At high-rise buildings, noise receptors were 
selected at multiple elevations. At open space locations, receptors were selected at street level. 
Figure 20-7 shows the locations of the 16 noise receptor sites, and Table 20-20 lists the noise 
receptor sites and the associated land use at each site. The receptor sites selected for detailed 
analysis are representative of other noise receptors in the immediate project area and are the 
locations where maximum project impacts due to construction noise would be expected. 

Table 20-20 
Noise Receptor Locations 

Receptor Location Associated Land Use 
1 Roosevelt Avenue between 114th Street and 111th Street Residential/Commercial 

2 
Roosevelt Avenue between College Point Boulevard and Prince 

Street Residential 
3 World’s Fair Marina Park- Center Open Space 
4 Northern Boulevard between 127th Street and 127th Place Future Residential/Commercial 
5 126th Street between 36th Avenue and 37th Avenue Future Residential/Commercial 

6 
Willets Point Boulevard between 34th Avenue and Northern 

Boulevard Future Residential/Commercial 
7 126th Street between 39th Avenue and Roosevelt Avenue Future Commercial 
8 Roosevelt Avenue between 114th Street and 126th Street Future Commercial 
A Word’s Fair Marina Park- East End Open Space 
B 42-26 College Point Boulevard/131-07 40th Road (floors 1-6) Retail 
C 131-07 40th Road (floors 7-17) Residential 
D 42-26 College Point Boulevard (floors 7-17) Residential 
E 39-15 and 39-17 Janet Place Residential 
F Southeast corner of College Point Boulevard and Roosevelt Avenue Residential 
G Northeast corner of College Point Boulevard and 39th Street Residential 
H Northwest corner of 38th Avenue and Prince Street Residential/Commercial 
I Northwest corner of Roosevelt Avenue and 114th Street Residential/Commercial 
J 114th Street between Roosevelt Avenue and 39th Avenue Residential 
K 114th Street between 39th Avenue and 38th Avenue Residential 
L 114th Street between 38th Avenue and 37th Avenue Residential 
M 114th Street between Northern Boulevard and 34th Avenue Residential 
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CONSTRUCTION NOISE ANALYSIS RESULTS 

Cumulative Analysis 
Using the methodology described above, and considering the noise abatement measures for 
source and path controls specified above, cumulative noise analyses were performed to 
determine maximum one-hour equivalent (Leq(1)) noise levels that would be expected to occur 
during each year of construction. 

The noise analysis results in Appendix E show that predicted noise levels due to construction-
related activities would result in increases in noise levels that would exceed the CEQR impact 
criteria during one or more years at three (3) of the fourteen (14) receptor sites. 

The noise analysis results show that predicted noise levels would not exceed the CEQR impact 
criteria for two or more consecutive years on one or more floors at any of the fourteen (14) receptor 
sites. (Additional details of the construction analysis are presented in Appendix E). 

The conceptual schedule on which the noise analysis was based assumes a compressed and 
conservative potential timeline for construction that tended to show the most construction 
activity and most construction equipment operating simultaneously, which conditions would 
result in the largest increase in noise levels at the nearby receptors. Actual construction activities 
may take place over a longer time period, and result in lower noise levels than those predicted 
for the worst-case conditions analyzed. 

Construction During Phase 1A of the Proposed Project 
Phase 1A construction includes construction on parcels within the District as well as the Willets 
West parcel, and parking lot parcels south of Roosevelt Avenue. However, the construction on 
each parcel is generally of very short duration. Construction of the retail building on the Willets 
West parcel would be the longest duration construction of any of the parcels included in Phase 
1A. It is also the parcel nearest to the sensitive receptor locations west of 114th Street.  

Based on the results of the detailed analysis of Phase 2 construction, the demolition, excavation 
and foundation phases of the construction period were determined to generate the most noise, 
especially during the times when pile drivers and excavators would be operating on site. Phase 
1A construction does not include the additional noise controls, including higher site-perimeter 
noise barriers (which would tend to shield excavators from receptors) and additional path 
controls on impact pile drivers that would be used for Phases 1B and 2. While the full duration 
of construction on the Willets West parcel is 31 months, the most noise-intensive construction 
activities (demolition/excavation/foundation work) would last only approximately 16 months (as 
shown in the conceptual schedule in Appendix E).  

Based on the results of the detailed analysis of Phase 2 construction, maximum Leq(1h) noise 
levels at the nearby receptors during this period would be expected to be in the low 70s dBA 
range, which may result in some exceedances of the CEQR Technical Manual noise impact 
criteria at these locations. However, the duration of these exceedances would be less than 24 
consecutive months. So, while the resulting noise level increases may be perceptible and 
intrusive, they would not be considered “long-term” or significant according to CEQR criteria. 

Furthermore, there is a long distance between the Willets West parcel and the receptors west of 
114th Street and the Grand Central Parkway, which generates high levels of traffic noise, runs in 
between the Willets West parcel and the receptors west of 114th Street. Because of these factors, 
the magnitudes of the noise level increments at the nearby receptors resulting from construction 
on the Willets West parcel, while they may result in some exceedances of the CEQR Technical 
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Manual noise impact criteria, would not be large enough to disrupt quality of life at these 
receptors during their limited durations.  

Construction at other parcels included in Phase 1A of the proposed project would occur over 
even shorter durations, and would be located even further from sensitive receptor locations. 
Consequently, Phase 1A construction in its entirety would not be expected to result in any 
significant adverse noise impacts.  

Construction During Phase 1B of the Proposed Project 
Construction of Phase 1B of the proposed project would occur within the District, similarly to 
the Phase 2 construction. Additionally, Phase 1B construction would utilize all of the same noise 
control measures included in the detailed analysis of Phase 2 construction, and would include a 
comparable or smaller amount of construction equipment to that of the Phase 2 construction. 
Consequently, the conclusions of the detailed analysis of Phase 2 would be applicable to the 
Phase 1B construction as well, and Phase 1B construction would not be expected to result in any 
significant adverse noise impacts.  

Noise Levels During Construction at Locations Included in the Proposed Project 
Proposed buildings that would be completed and occupied before construction is completed at 
other project building sites, including buildings included in Phase 1B and buildings included in 
Phase 2 that are completed and occupied before the completion of construction of Phase 2, would 
also experience elevated exterior noise levels due to ongoing construction activities associated with 
the proposed project. During the Phase 2 construction periods, these project noise receptors would 
experience L10(1) noise levels due to construction ranging from 73.4 dBA to 83.6 dBA. These noise 
levels would result in increments up to 8.6 dBA, comparing noise levels during construction to the 
noise levels at these receptors without construction. The highest predicted construction noise levels 
at these receptors are based on the modeling of the worst-case hour of the worst-case quarters of 
construction and would occur only when the most intense construction activities, such as 
excavation and foundation work, are underway at immediately adjacent buildings. As shown in 
Figure 20-3, these particularly loud construction tasks at each Phase 2 building parcel would last 
not longer than six to ten months, and consequently the highest construction noise levels would not 
be expected to occur at any one building façade for longer than that amount of time. Additionally, 
the receptors included in the proposed project would include building façades providing not less 
than 31-43 dBA of attenuation, and alternate means of ventilation (i.e., air conditioners) that do not 
degrade the acoustical performance of the façade, which would result in acceptable interior noise 
levels at these receptors during much of the construction period. However, noise levels during 
construction may exceed 45 dBA L10(1) (the CEQR acceptable interior noise level criteria for 
residential uses) when the most intense construction activities (including excavation and 
foundation work), which could result in noise levels in excess of 80 dBA for limited periods of 
time, would occur immediately adjacent to buildings whose façades provide 35 dBA or less of 
attenuation. The predicted noise level increments at these receptors, while in excess of CEQR 
noise impact thresholds, would be noticeable, but would not necessarily result in disruption to 
quality of life at these receptors. As a result of the relatively small predicted construction noise 
increments, the short duration of the most intense construction noise adjacent to any one building 
façade, and the high levels of attenuation provided by project building facades, proposed buildings 
that would be completed and occupied before construction is completed at other project building 
sites, including buildings included in Phase 1B and buildings included in Phase 2 that are 
completed and occupied before the completion of construction of Phase 2, would experience 
perceptible noise impacts during ongoing construction of Phase 2, but would not 
experience significant adverse impacts requiring mitigation.  
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On-site, construction activities would produce L10(1) noise levels at open space areas up to 
approximately 70 dBA, which would exceed the levels recommended by CEQR for passive open 
spaces (55 dBA L10). (Noise levels in these areas exceed CEQR recommended values for 
existing and No Action conditions.) While this is not desirable, there is no effective practicable 
mitigation1 that could be implemented to avoid these levels during construction. Noise levels in 
many parks and open space areas throughout the city, which are located near heavily trafficked 
roadways and/or near construction sites, experience comparable and sometimes higher noise 
levels, and consequently such levels would not be considered a significant adverse impact. 

VIBRATION 

Introduction 
Construction activities have the potential to result in vibration levels that may in turn result in 
structural or architectural damage, and/or annoyance or interference with vibration-sensitive 
activities. In general, vibratory levels at a receiver are a function of the source strength (which in 
turn is dependent upon the construction equipment and methods utilized), the distance between 
the equipment and the receiver, the characteristics of the transmitting medium, and the 
construction of the receiver building. Construction equipment operation causes ground 
vibrations that spread through the ground and decrease in strength with distance. Vehicular 
traffic, even in locations close to major roadways, typically does not result in perceptible 
vibration levels unless there are discontinuities in the roadway surface. With the exception of the 
case of fragile and possibly historically significant structures or buildings, generally construction 
activities do not reach the levels that can cause architectural or structural damage, but can 
achieve levels that may be perceptible in buildings close to a construction site. An assessment 
has been prepared to quantify potential vibration impacts of construction activities on structures 
and residences near the project site. 

Construction Vibration Criteria 
For purposes of assessing potential structural or architectural damage, the determination of a 
significant impact was based on the vibration impact criterion used by LPC of a peak particle 
velocity (PPV) of 0.50 inches/second. For non-fragile buildings, vibration levels below 0.60 
inches/second would not be expected to result in any structural or architectural damage.  

For purposes of evaluating potential annoyance or interference with vibration-sensitive 
activities, vibration levels greater than 65 vibration decibels (VdB) would have the potential to 
result in significant adverse impacts if they were to occur for a prolonged period of time. 

Analysis Methodology 
For purposes of assessing potential structural or architectural damage, the following formula was 
used: 
   PPVequip = PPVref x (25/D)1.5 
where: PPVequip is the peak particle velocity in in/sec of the equipment at the receiver 

location; 
 PPVref is the reference vibration level in in/sec at 25 feet; and 
 D is the distance from the equipment to the received location in feet. 

                                                      
1 Noise barriers would not be practicable because of security concerns. 
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For purposes of assessing potential annoyance or interference with vibration sensitive activities, 
the following formula was used: 

Lv(D) = Lv(ref) – 30log(D/25) 
where: Lv(D) is the vibration level in VdB of the equipment at the receiver location; 
 Lv(ref) is the reference vibration level in VdB at 25 feet; and 
 D is the distance from the equipment to the receiver location in feet. 

Table 20-21 shows vibration source levels for typical construction equipment. 

Table 20-21 
Vibration Source Levels for Construction Equipment 

Equipment PPVref (in/sec) Approximate Lv (ref) (VdB) 
Pile Driver (Impact) 0.644-1.518 104-112 
Pile Driver (Sonic) 0.170-0.734 93-105 
Clam Shovel drop (slurry wall) 0.202 94 
Hydromill (slurry wall in rock) 0.017 75 
Vibratory Roller 0.210 94 
Hoe Ram 0.089 87 
Large bulldozer 0.089 87 
Caisson drilling 0.089 87 
Loaded trucks 0.076 86 
Jackhammer 0.035 79 
Small bulldozer 0.003 58 
Source: Transit Noise and Vibration Impact Assessment, FTA-VA-90-1003-06, May 2006. 

 

Construction Vibration Analysis Results  
The buildings and structures of most concern with regard to the potential for structural or 
architectural damage due to vibration are the buildings included in the proposed project that 
would be completed while construction occurs on an adjacent parcel. However, vibration levels 
at all of these buildings and structures would be well below the 0.50 inches/second PPV limit, 
and—being new structures—these buildings would not be particularly susceptible to structural 
or architectural damage due to vibration. At all other locations, the distance between 
construction equipment and receiving buildings or structures is large enough to avoid vibratory 
levels that would approach the levels that would have the potential to result in architectural or 
structural damage. 

In terms of potential vibration levels that would be perceptible and annoying, the pieces of 
equipment that would have the most potential for producing levels that exceed the 65 VdB limit 
are pile drivers. They would produce perceptible vibration levels (i.e., vibration levels exceeding 
65 VdB) at receptor locations within a distance of approximately 230 feet. However, the 
operation would only occur for limited periods of time at a particular location and, therefore, 
resulting from the proposed project would not result in any significant adverse impacts. In no 
case are significant adverse impacts from vibrations expected to occur.  

OTHER TECHNICAL AREAS 

HISTORIC AND CULTURAL RESOURCES 

As described in Chapter 7, consistent with the findings in the 2008 FGEIS, construction 
activities related to the development that would occur within the District during Phase 2 of the 
proposed project would be anticipated to result in the demolition of the former Empire Millwork 
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Corporation Building, which was found by OPRHP to be eligible for listing on the State and 
National Registers of Historic Places (S/NR). Demolition of this structure would be considered a 
significant adverse effect on this architectural resource. 

Retaining the former Empire Millwork Corporation Building would be challenging from a site 
grading and engineering perspective. The District is below the Federal Emergency Management 
Agency (FEMA) 100-year floodplain level of 14 feet above mean sea level (AMSL), and up to 
seven feet of fill would be required in some locations to grade and raise the entire District to an 
elevation of between 14 and 17 feet AMSL. If the City were to provide new infrastructure—
including new roadways, sidewalks, and storm and sanitary sewer lines—at the existing grade, 
potential future development could be subject to flooding on the lower floors. As such, the City 
plans to raise the District and require that any new development be raised above the 100-year 
floodplain level. The site of the former Empire Millwork Corporation Building would require up 
to 3.4 feet of fill to conform to the future grade of the District. 

As the former Empire Millwork Corporation Building is at the District’s existing grade and 
located near the Flushing Bay inlet, it is presumed that it is subject to flooding on the lower 
floors and would remain so in the future without the proposed project. If the former Empire 
Millwork Corporation Building were not raised it would be significantly more vulnerable to 
flooding, both because it is below AMSL, and because the surrounding topography would be 
raised, directing water runoff into lower areas. Raising the grade in a majority of the District 
while maintaining the existing grade on the former Empire Millwork Corporation Building site 
would require special engineering measures to protect the building during site preparation and 
construction to prevent future flooding on the site, and to visually and functionally integrate the 
building with the rest of the District despite the differences in grade. 

In a letter dated May 30, 2008, OPRHP stated that the demolition of the former Empire 
Millwork Corporation Building would constitute an adverse impact, and that all alternatives to 
demolition have not been explored. The substantial challenges inherent in retaining the former 
Empire Millwork Corporation Building as part of the proposed project are detailed above. 
Furthermore, as the structure would remain under private ownership in the No Action condition, 
it could be demolished as-of-right in that scenario, and mitigation measures such as 
photographic documentation would not be required. Retention of the structure also would not 
advance the goals and objectives of the approved Willets Point Development Plan, including the 
improvement of environmental conditions and the development of affordable housing, 
community facilities, and public open space. 

A developer for Phase 2 has not yet been selected, and QDG may or may not be selected as the 
designated developer for Phase 2. Before the development of Phase 2, the selected developer 
will consult with OPRHP and LPC to evaluate any remaining potential alternatives to 
demolition. If none are identified, measures to mitigate this adverse impact have been or will be 
developed, as discussed in Chapter 21, “Mitigation.” As discussed in the 2008 FGEIS, these 
would include consultation with OPRHP to develop mitigation measures, such as recording the 
building through a Historic American Buildings Survey (HABS)-level photographic 
documentation and accompanying narrative. 

HAZARDOUS MATERIALS 

Consistent with the conclusions of the 2008 FGEIS and subsequent technical memoranda, the 
proposed project would not result in significant adverse impacts related to hazardous materials 
during construction. 
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Consistent with the Staged Acquisition Alternative analyzed in the 2008 FGEIS as well as the 
Adjusted Plan and Updated Plan analyzed in subsequent technical memoranda, the proposed 
project would phase remediation and redevelopment of the District. Construction of Phase 1A of 
the proposed project would commence with the remediation to standards appropriate for multi-
family residences of an approximately 23-acre portion of the District and involve the 
construction of hotel, retail, and interim surface parking/recreational uses in this area. The 
interim uses would be developed on an impermeable surface. Remediation of areas to be 
developed in Phase 1A would be completed prior to 2018. Construction activities involving the 
remediation of the portion of the District not already redeveloped in Phases 1A and 1B to 
standards appropriate for multi-family residences is assumed to be completed prior to 2028, and 
thus before the commencement of construction of the Phase 2 development.  

To avoid the potential for significant adverse impacts related to hazardous materials, the 
proposed project would include appropriate health and safety (e.g., dust control and air 
monitoring) and investigative/remedial (e.g., delineating and excavating contaminated soils and 
disposing of them off site at an appropriately licensed facility) measures that would precede or 
govern both demolition and soil disturbance activities. These measures would be conducted in 
compliance with all applicable laws and regulations and would conform to appropriate 
engineering practices. Also, given that some subsurface contamination would likely remain after 
completion of construction (e.g., historical fill materials underlying the development area) and in 
nearby areas that would not be cleaned up until a subsequent phase of development, new 
development would require engineering controls, which could include capping to prevent 
exposure to underlying soils, groundwater controls at construction site boundaries, and vapor 
barriers with active or passive sub-slab depressurization systems beneath enclosed or occupied 
buildings (e.g., not open parking structures). As development of the District is contemplated to 
occur in phases, excavation and cleanup during Phase 1B and Phase 2 would occur near already 
developed buildings and uses, requiring stringent controls on construction dust and other 
potential sources of contaminant migration. Institutional controls would be used to ensure the 
investigations and remedial measures would be implemented along with requirements to prevent 
future exposure during intrusive work and subsurface utility repairs at developed sites. 
Specifically, these institutional controls would be the existing E designations (possibly 
supplemented by additional requirements should any lots enroll in the BCP) for the District, and 
restrictions added to the proposed lease amendments or development agreements for the 
remainder of the project site. 

The institutional controls would require the project sponsor, prior to seeking or obtaining DOB 
permits associated with redevelopment, conduct Phase I and Phase II ESAs (to the extent they 
have not already been conducted), and complete necessary remediation (with appropriate 
construction-related HASPs) either prior to or as a part of site development, to the satisfaction of 
(for the District) the New York City Office of Environmental Remediation (OER) or (for lots 
outside of the District) DEP. Should all or portions of the District be entered into the BCP, this 
State program would entail similar requirements to OER’s (which would not be superseded). 
The BCP is a voluntary program in which a property owner/developer enters into an agreement 
with the State to conduct investigation and remediation in accordance with a variety of 
requirements, including public participation. Following the cleanup, with, if required, the 
implementation of deed restrictions to ensure the performance of institutional and engineering 
controls, the State issues a Certificate of Completion indicating cleanup has been achieved 
consistent with the proposed site use. It is not anticipated that cleanup requirements of the State 
and City would differ substantively. Likely components of site remediation and other measures 
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to avoid impacts are essentially unchanged from those described in Chapter 12 of the 2008 
FGEIS, i.e., they would include: 

• Procedures for pre-demolition removal of asbestos and appropriate management of LBP and 
PCB-containing equipment. 

• Additional subsurface investigation, both within the District and of areas not yet 
investigated, to better characterize soils to be removed for excavation. 

• Development of a CHASP and SMP for site remediation, excavation, and redevelopment 
that would include detailed procedures for managing both known contamination issues (e.g., 
tank removal, and soil and groundwater remediation of existing petroleum spills, excavation, 
and removal of existing septic tanks or fields, floor drains, and historic fill) and any 
unexpectedly encountered contamination issues. The CHASP would also include procedures 
for avoiding the generation of dust that could affect the surrounding community (especially 
at later-phase sites neighboring already developed sites), as well as the monitoring necessary 
to ensure that no such impacts occur. 

• Prevention of contaminant migration to a particular development site from other properties 
might entail the use of various forms of groundwater flow controls at construction site 
boundaries and/or vapor barriers and sub-slab venting systems could be incorporated into the 
foundations of new buildings to prevent remaining subsurface contaminated vapors from 
entering buildings. Procedures that are instituted would be consistent with applicable laws 
and regulations. 

Institutional controls (specifically, E designations, BCP requirements, or restrictions added to 
leases or development agreements) would be used to ensure required post-development 
procedures (e.g., implementation of health and safety procedures during subsurface utility 
repair) would be implemented. Methods for guaranteeing the continued effectiveness of these 
controls would include periodic (e.g., annual) certification and reporting requirements. 

Contamination in the subsurface (including petroleum contamination) within the District has 
been identified through limited Phase II ESAs. This contamination is likely related primarily to 
the District’s current and historical automotive-related businesses. Although detailed 
investigations have not yet been performed at the other portions of the project site, less extensive 
contamination has been found and is anticipated to be encountered, with levels (including 
elevated methane levels) expected to be consistent with the area’s historical ash filling. In 
addition to subsurface contamination, asbestos-, LBP-, and PCB-containing equipment are likely 
to be present inside existing buildings.  

With the implementation of the variety of measures described above, not only would no 
significant adverse impacts related to hazardous materials be expected to occur as a result of 
construction of the proposed project, but the proposed project, with its associated extensive 
cleanup which would otherwise likely not occur at all or only much more slowly, would result in 
significant potential benefits to public health and the environment. To ensure the various 
required measures would be implemented, they would be made binding on all site developers 
through conditions in the project documents. Although some hazardous materials would likely 
remain in the subsurface following construction of the proposed project, with the building vapor 
control measures outlined above, there would be no exposure pathways and thus no further 
potential for significant adverse impacts. Thus, consistent with the conclusions of the 2008 
FGEIS and subsequent technical memoranda, the proposed project would not result in 
significant adverse impacts related to hazardous materials. 
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OPEN SPACE 

Consistent with the 2008 FGEIS and subsequent technical memoranda, this analysis finds that 
the proposed project would not result in any significant adverse construction impacts with respect 
to open space.  

Construction of the proposed project would not remove or alter any existing publicly accessible 
open spaces, and construction of the proposed project would not change the use of any existing 
publicly accessible open space on the project site or in the study area. Construction of the 
proposed project also would not limit access to area parks or other publicly accessible open 
space resources in the vicinity of the proposed project.  

Phase 1A construction of the Willets West portion of the proposed project would occupy 30.7 
acres of the surface parking lot west of CitiField, as well as one of the CitiField parking lots 
along Roosevelt Avenue (South Lot). While this land is mapped as parkland, it does not function 
as open space. The land was formerly occupied by Shea Stadium and associated parking and 
circulation space until the stadium was replaced by CitiField in 2009, and it is now occupied 
exclusively by surface parking. Therefore, construction of portions of the proposed project on 
this mapped parkland would have no direct effect on the use or adequacy of open space for the 
study area residential and non-residential populations during construction. While it is anticipated 
that some of the trees within the Willets West portion of the project site would require removal 
during construction, as would trees within the Lot B area, tree replacement would be conducted 
in conformance with DPR requirements. Construction of the Phase 1B and Phase 2 portions of 
the proposed project to be constructed by 2028 and 2032, respectively, also would have no direct 
effect on the use or adequacy of open space for the study area residential and non-residential 
populations during construction. Furthermore, throughout the course of the proposed project’s 
construction, substantial new open spaces would be introduced (some temporary), and study area 
residents would continue to have access to the portions of Flushing Meadows-Corona Park and 
the Flushing Bay Promenade that are outside of the proposed project’s boundaries. 

However, because Phase 2 construction activities on Parcels A12, A13, A14, A17, and A18 of 
the project site would occur immediately adjacent to the new public park on Parcel A16 
(anticipated to be complete and open by early 2029), special measures would be taken to prevent 
construction activities intrusion into this new public park. Similarly, Phase 2 construction 
activities on Parcels A15, A17, A18, and A19 would occur immediately adjacent to new passive 
open spaces on Parcels A20, A22, and A23 (anticipated to be completed by early 2032). In each 
case, a solid fence would be erected along the perimeter of the site that borders the new park or 
open spaces. The fence would have no openings between the construction site and the new park 
or open spaces and would be high enough to reduce sound from construction activity from these 
building sites, to the extent practicable, and to minimize dust. The hoists, cranes, and other 
equipment would be located on the side of the building sites away from the new park or open 
spaces, to the extent practicable. As the various building superstructures are being erected, 
netting would be installed on the side of the buildings facing the new park or open spaces to 
prevent any materials from falling into the new park or open spaces. 

Construction activities would be conducted with the care mandated by the close proximity of an 
open space to the project site. Dust control measures—including watering of exposed areas and 
dust covers for trucks—would be implemented to ensure compliance with the New York City 
Air Pollution Control Code, which regulates construction-related dust emissions. As discussed 
below, there would be no significant adverse air quality impacts on open spaces. 
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However, as described in the Noise section of this chapter, at limited times some project site and 
study area public and private open spaces (including some of the new private open spaces being 
constructed as part of the proposed project) would experience project-related short-term 
significant noise impacts from activities such as excavation and foundation construction. These 
activities would generate noise that could impair the enjoyment of nearby public open space 
users; however, because of the temporary nature of these impacts, and their short duration (in all 
cases less than 9 months), these would not be considered significant. 

SOCIOECONOMIC CONDITIONS 

Consistent with the 2008 FGEIS and subsequent technical memoranda, this analysis finds that 
the proposed project would not result in any significant adverse construction impacts with respect 
to socioeconomic conditions.  

Construction could, in some instances, temporarily affect pedestrian and vehicular access on 
street frontages immediately adjacent to the proposed project’s various building sites or the areas 
of the other project elements. However, lane and/or sidewalk closures are expected to be of very 
limited duration, and are not expected to occur in front of entrances to any existing or planned 
retail businesses, construction activities would not obstruct major thoroughfares used by 
customers or businesses, and businesses would not be significantly affected by any temporary 
reductions in the amount of pedestrian foot traffic or vehicular delays that could occur as a result of 
construction activities, because of the maintenance and protection of traffic (MPT) measures 
required by DOT. Utility service would be maintained to all businesses, although very short-term 
interruptions (i.e., hours) may occur when new equipment (e.g., a transformer, or a sewer or water 
line) is put into operation. Overall, construction resulting from the proposed project is not expected to 
result in any significant adverse impacts on surrounding businesses. 

Construction would create major direct benefits resulting from expenditures on labor, materials, 
and services, and indirect benefits created by expenditures by material suppliers, construction 
workers, and other employees involved in the direct activity.  

COMMUNITY FACILITIES 

Consistent with the conclusions of the 2008 FGEIS, construction of the proposed project would 
not result in any significant adverse impacts on community facilities and services, including 
libraries; health care facilities; and police and fire protection facilities.  

No community facilities are located within the project site. Therefore, construction of the 
proposed project would not have a significant adverse impact on community facilities. 
Construction activities related to the proposed project would not physically displace or alter any 
existing community facilities. No study area community facilities would be directly affected by 
construction activities for an extended duration. The analysis of potential indirect effects on 
schools finds that the proposed project would not result in any significant adverse impacts on 
high schools. For Phase 1B, QDG would coordinate with the School Construction Authority 
(SCA) to determine whether the public school space currently planned as part of Phase 1B 
would be sufficient to accommodate all of the elementary and intermediate school children 
generated by the proposed project by 2028. For Phase 2, the New York City Economic 
Development Corporation (EDC) would require as part of the developer’s agreement that the 
designated developer similarly coordinate with SCA. If necessary, the school spaces would be 
expanded, and corresponding reductions in square footage would be made elsewhere in the 
development program.  
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The construction of the proposed schools on Parcel A8 (during Phase 1B) and Parcel A6 (during 
Phase 2), as well as ongoing project construction effects on the school located on Parcel A8 once 
it is operational, are discussed in this chapter. The construction sites adjacent to the school on 
Parcel A8 would be surrounded by construction fencing and barriers that would limit the effects 
of construction on this facility. Similarly, the proposed convention center construction site on 
Parcel A19, adjacent to the school on Parcel A6 would be surrounded by construction fencing 
and barriers that would limit the effects of construction on this facility. 

Construction workers would not place any burden on public schools and would have minimal, if 
any, demands on libraries, child care facilities, and health care. Construction of the proposed 
buildings and the other project elements would not block or restrict access to any facilities in the 
area, and would not materially affect emergency response times. New York Police Department 
(NYPD) and Fire Department (FDNY) emergency services and response times would not be 
materially affected as a result of the geographic distribution of the police and fire facilities and 
their respective coverage areas. 

NATURAL RESOURCES 

As discussed in detail in Chapter 9, “Natural Resources,” and consistent with the findings of the 
2008 FGEIS and subsequent technical memoranda, construction of the proposed project would 
not result in significant adverse impacts to groundwater, floodplains, water quality, aquatic 
biota, wetlands, terrestrial natural resources, threatened or endangered species, or essential fish 
habitat (EFH) within and near the project site.  

Willets West, the South Lot, and Lots B and D are within the 100-year floodplain. Most of the 
District is also within the 100 year floodplain, with the exception of three areas located in the 
northwest, along the eastern border and along Roosevelt Avenue that are within the 500-year 
floodplain. Thus in some locations, particularly within the District, new fill would be required 
during construction of the proposed project to grade and raise the project site structures above 
the 100-year flood elevation, consistent with the New York City Building Code.1 Changes to the 
grade elevation are expected to occur in phases, as construction of the proposed project 
progresses. During Phase 1A the majority of the project site will remain at the existing grade and 
only the hotel and commercial spaces would be built at a higher grade above the floodplain 
elevation. The remainder of the extent of Phase 1A and 1B would be raised above the 100-year 
flood elevation during the initial stages of construction for Phase 1B. Those grade changes will 
either occur though bringing in new fill and constructing retaining walls or by building atop 
basements that raise the finished floor height above the floodplain elevation. Grade transitions 
would be created between the new streets in Phase 1B and the existing street grades that would 
remain in the Phase 2 area until that area is raised, most likely during the initial stages of 
construction for Phase 2. Because the 100-year floodplain within and adjacent to the study area 
is affected by coastal flooding (rather than local or fluvial flooding) as a result of astronomic tide 
and meteorological forces, flooding conditions in the project site and surrounding area would not 
be affected by construction or regrading/filling that would occur as part of the RWCDS. 

                                                      
1 As specified in Appendix G: “Flood Resistant Construction” of the New York City Building Code 1 for 

the applicable building category (see Table 1604.5 of the New York City Building Code or Table 1-1 of 
Appendix G to the New York City Building Code), and revisions to these requirements prior to 
construction. 
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The project site is more than 180 feet away from the nearest DEC-mapped tidal wetland and 
more than 165 feet away from the nearest U.S. Fish and Wildlife Services (USFWS) NWI-
mapped wetland. As described in the 2008 FGEIS, DEC and NWI-mapped wetlands would not 
be impacted as a result of construction of the proposed project within the District, and Lots B 
and D. Similarly, because there are no wetlands present within Willets West or the South Lot, 
construction of the RWCDS would not adversely affect wetland resources. Therefore, adverse 
impacts on DEC or USFWS mapped wetlands from construction activities are not expected.  

Measures to protect existing trees would include protection plans to minimize impacts to the 
critical root zones, trunks, and canopies. The potential loss of trees and the existing “terrestrial 
cultural” ecological communities within the project site, which are common to the New York 
metropolitan area, would not result in significant adverse impacts to vegetation resources within 
the region. 

Site preparation activities and construction of the RWCDS would generate noise and 
anthropogenic activity. However, impacts to wildlife would be minimal because wildlife within 
the study area consists of urban-adapted, highly disturbance-tolerant species. The species of 
wildlife in the area are ubiquitous throughout the city and commonly inhabit areas with 
extensive levels of human disturbance and degraded habitat conditions. Wildlife occurring in the 
area would not be expected to be significantly impacted by the noise and other anthropogenic 
disturbances generated by project construction. 

As discussed in Chapter 10, “Hazardous Materials,” management of wastes generated during 
project construction related to the cleanup and redevelopment of the project site will be 
conducted in accordance with applicable federal, state, and local regulatory requirements and 
with oversight of New York City regulatory agencies. As a result, the proposed project would 
have the potential to have a direct benefit to soils of the study area. Therefore, consistent with 
the conclusions in the 2008 FGEIS, construction of the RWCDS would not result in direct or 
indirect adverse impacts to soils of the study area. 

As discussed in Chapter 10, “Hazardous Materials,” a construction health and safety plan 
(CHASP) and Site Management Plan (SMP) for site remediation, excavation, and redevelopment 
would be developed and would include detailed procedures for managing known contamination 
issues (e.g., tank removal, and soil and groundwater remediation of existing petroleum spills, 
excavation, and removal of existing septic tanks or fields, floor drains, and historic fill), as well 
as any unexpectedly encountered contamination issues during construction. As a result, the 
proposed project would have the potential to result in a net benefit to groundwater of the study 
area. Thus, consistent with the conclusions of the 2008 FGEIS and subsequent technical 
memoranda, the proposed project would not result in significant adverse impacts related to 
groundwater quality. 

No in-water construction activities would result from the construction of the RWCDS. Soil 
disturbing activities associated with construction all phases of the RWCDS would be conducted 
in accordance with the DEC State Pollutant Discharge Elimination System (SPDES) General 
Permit for Stormwater Discharges from Construction Activity (GP-0-10-001). Erosion and 
sediment control measures to be implemented during construction activities would be specified 
in the stormwater pollution prevention plan (SWPPP). With the implementation of these 
measures, stormwater discharged through the existing stormwater outfalls would not result in 
significant adverse impacts to water quality and aquatic biota of Flushing Bay. Additionally, 
with implementation of the proposed site remediation (detailed in Chapter 10, “Hazardous 
Materials”) construction and operation of the RWCDS would reduce the potential for 
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contaminants to enter Flushing Bay and the Flushing River, thereby having the potential to 
improve the water quality of these waterbodies. 

No in-water construction would take place in Flushing Creek and Flushing Bay as a result of the 
RWCDS. Therefore, the sediments of Flushing Creek and Flushing Bay would not be impacted 
during the construction or operation of the proposed project. Furthermore, the dredging plans for 
Flushing Bay, as proposed by DEP and as part of the U.S. Army Corps of Engineers’ (USACE) 
navigational channel clearance maintenance, would not be impacted by the construction or 
operation of the proposed project. 

As discussed in the 2008 FGEIS and in Chapter 9, “Natural Resources,” no federally- or state-
listed species or ecological communities are known to occur within the study area nor is habitat 
present. Therefore, consistent with the conclusions of the 2008 FGEIS, construction of the 
RWCDS would not result in adverse impacts to federally- and state-listed species. 

As discussed above, no significant adverse impacts to aquatic biota are expected as a result of 
construction of the proposed project. Construction would not occur within Flushing Bay or 
Flushing Creek. Therefore, consistent with the conclusions of the 2008 FGEIS, construction of 
the RWCDS would not result in significant adverse impacts to EFH. 

LAND USE 

Consistent with the 2008 FGEIS and subsequent technical memoranda, construction of the 
proposed project would not be expected to result in any significant adverse impacts to land use. 

Construction activities resulting from the proposed project would affect land use within the 
District and on the Willets West, South Lot, Lot D and Lot B sites, but would not alter 
surrounding land uses. Because the District is isolated from the surrounding uses by the Flushing 
River, the Whitestone Expressway, the Van Wyck Expressway, and Northern Boulevard, 
construction is expected to have no significant adverse effects on the surrounding areas. As is 
typical with construction projects, during periods of peak construction activity there would be 
some disruption, predominantly noise, to the nearby area. There would be construction trucks 
and construction workers coming to the various sites. There would also be noise, sometimes 
intrusive, from building construction as well as trucks and other vehicles backing up, loading, 
and unloading. These disruptions would be temporary in nature and would have limited effects 
on land uses within the study area, particularly as most construction activities would take place 
within each of the building sites, existing surface parking lots, areas of the other project 
elements, or within portions of sidewalks, curbs, and travel lanes of public streets immediately 
adjacent to these sites. Throughout construction, access to any remaining or new surrounding 
residences, businesses, and institutions in the area would be maintained. In addition, measures 
would be implemented to control noise, vibration, emissions, and dust on construction sites, 
including the erection of construction fencing incorporating sound-reducing measures. Overall, 
while the construction at the various building sites and areas of the other project elements within 
the project site would be evident to the local community, the limited duration of construction at 
each of the proposed project’s building sites and the areas of the other project elements, coupled 
with the project site’s isolation from the neighboring community by the Flushing River, the 
Whitestone Expressway, the Van Wyck Expressway, and Northern Boulevard, construction of 
the proposed project would not result in significant or long-term adverse impacts on local land 
use patterns or the character of the nearby area. 
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RODENT CONTROL 

Construction contracts for the various RWCDS building sites (Willets West, Parcels A1-A15, 
A17-A19, and Lot B) and areas of the other proposed project elements—open spaces, public 
park (Parcel A16), surface and structured parking (South Lot and Lot D), and infrastructure 
improvements—would include provisions for a rodent (mouse and rat) control program, as 
standard construction practice. Before the start of construction at any given Phase or 
development parcel within the project site, construction contractors would survey and bait the 
appropriate areas and provide for proper site sanitation. During construction, as necessary, the 
contractors would carry out a maintenance program. Coordination would be maintained with 
appropriate public agencies. Only EPA- and DEC-registered rodenticides would be utilized, and 
the contractors would be required to perform rodent control programs in a manner that avoids 
hazards to persons, domestic animals, and non-target wildlife.  
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